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Fort Lewis - Installation Action Plan
Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Installation Restoration
Program for an installation. The plan will identify environmental cleanup requirements at each site or area of
concern, and propose a comprehensive, installation-wide approach, with associated costs and schedules,
to conduct investigations and necessary remedial actions.

The IRP is specifically focused at contamination resulting from past activities, and is funded by the centrally-
managed Environmental Restoration, Army (ER,A) budget account.  Cleanup activities directed at contami-
nation primarily resulting from current operations are separately funded and managed, and, although men-
tioned where relevant, will not generally be discussed in detail in an IAP.

In an effort to coordinate planning information between the IRP manager, major army commands
(MACOMs), installations, executing agencies, regulatory agencies, and the public, an IAP has been com-
pleted for Fort Lewis.   The IAP is used to track requirements, schedules and budgets for all major Army
installation restoration programs.

All site specific funding and schedule information has been prepared according to projected overall  Army
funding levels and is, therefore, subject to change.  Under current project funding, all remedies will be in
place at Fort Lewis by the end of 2009.  Under current project funding, all remedies will be in place at YTC
by the end of 2006.

The following agencies contributed to the formulation and completion of this Installation Action
Plan:

Engineering & Environment, Inc.

Fort Lewis

PNNL

US Army Environmental Center

US EPA, Region 10

Statement of Purpose
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Acronyms & Abbreviations
AEDB-R Army Environmental Database - Restoration (formerly DSERTS)
AFB Air Force Base
ALGT American Lake Garden Tract
AOC Area of Concern
ASP Ammunition Storage Point
AST Aboveground Storage Tank
bgs below ground surface
BRAC Base Realignment and Closure
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of 1980
CIH Certified Industrial Hygienist
CY Cubic Yards
DA Department of the Army
DCE cis 1,2-dichloroethylene
DD Decision Document
DERA Defense Environmental Restoration Account
DERP Defense Environmental Restoration Program (now ER,A)
DOE Department of the Energy
DOI Department of the Interior
DOD Department of Defense
DOL Department of Logistics
DOT Department of Transportation
DPM Defense Priority Model
DQO Data Quality Objectives
DRMO Defense Reutilization and Marketing Office
DSERTS Defense Site Environmental Restoration Tracking System (now called AEDB-R)
EECA Engineer Evaluation/Cost Analysis
EGDY East Gate Disposal Yard (Landfill 2)
EOD Explosive Ordnance Division
EPA Environmental Protection Agency
ER,A Environmental Restoration, Army (formerly called DERA)
ERDC Engineer Research and Deveopment Center
ERSH Electrical Resistivity Soil Heating
ESD Explanation of Significant Difference
FFA Federal Facility Agreement
FORSCOM U.S. Army Forces Command
FS Feasibility Study
FTLE Fort Lewis (AEDB-R code)
FTP Fire Training Pit
FY Fiscal Year
gpm gallon per minute
GSA General Services Administration
GWM Groundwater Monitoring
HRS Hazard Ranking Score
IAP Installation Action Plan
II Intitial Investigation (WA state version of a SI)
IRA Interim Remedial Action
IRP Installation Restoration Program
ISRM In Situ Redox Manipulation
IWWTP Industrial Waste Water Treatment Plant
kg kilogram
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Acronyms & Abbreviations
LSI Limited Site Investigation
LTM Long-Term Monitoring
LTO Long-Term Operation
MACOM Major Command
MAMC Madigan Army Medical Center
MATES Mobilization and Training Equipment Site
MCA Military Construction, Army
MCL Maximum Contaminant Level
mg miligram
mgd million gallons per day
MMRP Military Muntion Rule Program
MNA Monitored Natural Attenuation
MOGAS Motor Gasoline
MROD Mount Rainier Ordnance Depot
MTCA Model Toxics Control Act
MW Monitoring Well
MWR Morale, Welfare and Recreation
NAPL Non-Aqueous Phase Liquid
NE Not Evaluated
NFA No Further Action
NFRAP No Further Remedial Action Planned
NPDES National Pollution Discharge Elimination System
NPL National Priorities List
OB/OD Open Burning/Open Detonation
OMA Operation and Maintenance, Army
OMS Organizational and Maintenance Shop
P&M Pittsburg and Midway Coal Mining Company
P&T Pump and Treat
PA Preliminary Assessment
PAH Polycyclic Aromatic Hydrocarbons
PCB Polychlorinated Biphenyls
PCE Perchloroethylene or tetrachlorothylene
PCP Pentachloro-phenol
PLP Potenially Liable Party
PNNL Pacific Northwest National Labratory
POL Petroleum, Oil, Lubricants
ppb Parts Per Billion
ppm Parts Per Million
PW Public Works
PY Prior Year
RA Remedial Action
RA(C) Remedial Action - Construction
RA(O) Remedial Action - Operation
RAB Restoration Advisory Board
RABBIT Reductive Anaerobic Biological In Situ Treatment Technology
RAP Remedial Action Plan
RC Response Complete
RCRA Resource Conservation and Recovery Act
RD Remedial Design
REM Removal
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Acronyms & Abbreviations
RFA RCRA Facility Agreement
RI Remedial Investigation
RIP Remedy in Place
RFI RCRA Facility Investigation
ROD Record of Decision
RPO Radiation Protection Officer
RRSE Relative Risk Site Evaluation
S&A Supervision and Administration
S&R Supervision and Remediation
SDWA Safe Drinking Water Act
SI Site Inspection
SLA Sea Level Aquifer
SRC solvent refined coal
SRCPP Solvent Refined Coal Pilot Plant
SVOC Semi-Volatile Organic Compounds
SWMU Solid Waste Management Unit
TCE Trichloroethylene
TCLP Toxicity Characteristic Leaching Procedure
TPH Total Petroleum Hydrocarbons
TRC Technical Review Committee
TRS Thermal Remediation Services
TVR Tracked Vehicle Repair
URS One of the Independent contractors
USACE United States Army Corps of Engineers
USACHPPM United States Army Center for Health Promotion and Preventive Medicine
USAEC United States Army Environmental Center
USATHMA United States Army Toxic and Hazardous Material Agency (replaced by AEC)
UST Underground Storage Tank
UXO Unexploded Ordnance
VOC Volatile Organic Compounds
WA Washington
WAC Washington Administrative Code
WDOT Washington Department of Transportation
YFCR Yakima Training Center (AEDB-R code)
YTC Yakima Training Center



STATUS:

TOTAL # OF AEDB-R SITES:

MMRP SITES:
BRAC SITES:

DIFFERENT SITE TYPES:

CONTAMINANTS OF CONCERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/RA:

CURRENT IRP PHASES:

PROJECTED IRP PHASES:

IDENTIFIED POSSIBLE REM/IRA/
RA:

DURATION:

1 NPL site (HRS Score of 35.48) has been identified at Fort Lewis

51 sites
13 Active ER,A Eligible Sites
20 Response Complete ER,A Eligible Sites
18 Response Complete Non-ER,A Eligible Sites

14
0

1 Fire/Crash Training Area 8 Contaminated Buildings
1 Contaminated Groundwater1 Contaminated Sediments
2 Firing Ranges 1 Incinerator
11 Landfills 2 POL Lines
1 Surface Runoff 5 Storage Areas
1Small Arms Range 4 Spill Site Areas
2 Underground Tank Farms 2 Underground Storage Tanks
2 Radioactive Waste Areas 1 Waste Treatment Plant
1 Sewage Treatment Plant 1 Explosive Ordnance Disposal Areas
1 Other 2 Unexploded Munition/Ordnance

Solvents, POL, PCBs, Pesticides, Heavy Metals, Explosives

Soil, Groundwater, Surface Water, Sediments

- RA: FTLE-16, cap
- REM: FTLE-31, contaminated soil
- RA: FTLE-32, remove contaminated soil & cap
See RA/IRA/REM section for complete list

RI/FS at 2 sites IRA at 1 site RD at 2 sites
RA at 2 sites LTM at 3 sites

RI/FS at 5 sites IRA at 1 site RD at 5 sites
RA at 5 sites RA(O) at 2 sites LTM at 6 sites

IRA at FTLE-33
RA at FTLE-33, 51, 62, 69, 73, 74

YEAR OF IRP INCEPTION: 1980
YEAR OF IRP COMPLETION EXCLUDING LTM: 2009
YEAR OF IRP COMPLETION INCLUDING LTM: 2035
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Fort Lewis is located in western Washington, along the southeastern shores of
Puget Sound, approximately five miles southwest of Tacoma and seven miles
northeast of Olympia.  Reservation boundaries encompass an area of 86,176 acres
within Pierce County (67,650 acres) and Thurston County (18,526 acres).  The area
is configured with its longest axis extending generally northeast to southwest and is
divided by Interstate 5 (I-5), which forms the main transportation corridor in the Puget
Sound region.  The working population is approximately 32,100 personnel including
military, civilian, and contractor employees.  Fort Lewis is bordered on the north by
McChord Air Force Base (AFB) (population 5,000), and suburban and commercial
development; on the east and south by rural areas, forested land, and several small
communities; and on the west by Puget Sound, the Nisqually Indian Reservation,
and the rural areas that surround Olympia.  Neighboring civilian communities in-
clude: the Town of Steilacoom (population 5,800) and the incorporated area of Lake-
wood (population 65,000) adjacent to the north boundary, the City of Tacoma (popu-
lation 177,500) northeast of Fort Lewis, the unincorporated areas of Spanaway/
Parkland (population 81,800) to the east, and the City of Olympia and adjoining cities
of Tumwater and Lacey (total population of 68,300) to the southwest.

Investigation Phase and Remedial:  Headquarters, I Corps and Fort Lewis, Public
Works
Action Phase Executing Agency:  Environmental and Natural Resources Division

Federal:  U.S. Environmental Protection Agency, Region 10, Federal Facilities
Branch
State: Washington State Department of Ecology (Ecology), Hazardous Waste and
Toxic Reduction Program, Southwest Regional Office

- 1 National Priorities List (NPL) site
- 1 Site deleted from the NPL, May 1995
- Federal Facility Agreement (FFA) signed January 29, 1990
- Agreed Order - completed on February 23, 2001

None
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PARTICIPATION:
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Installation Description

Fort Lewis is an active military training facility for both weapons qualification and field training.  It is home to I
Corps Headquarters.  The mission of Fort Lewis is the maintenance of combat readiness of assigned units.  Fort
Lewis training facilities are also used by U.S. Army Reserve Units, Reserve Officer Training Corps, and the
Washington Army National Guard.  In addition, Fort Lewis is used periodically by Army Active and Reserve Units
from out-of-state, as well as, other U.S. Armed Services and units from allied nations such as Canada and Great
Britain.

CURRENT ACTIVITY

HISTORIC ACTIVITY
In January 1917, the citizens of Pierce County donated 77,318 acres of land to the Federal Government for the
establishment of a permanent military base, which was named Camp Lewis.  By September of 1917, the canton-
ment area, with facilities for 60,000 personnel, was completed.  Camp Lewis was the largest military post in the
U.S. at that time.  Following World War I, activities at Camp Lewis slowed.  However, Camp Lewis became
headquarters for the 3rd Infantry Division in 1921 and remained so until 1942.  In 1927, Camp Lewis was redes-
ignated Fort Lewis and became a permanent installation.

Conditions immediately preceding World War II caused an escalation of training and construction at Fort
Lewis.  North Fort Lewis was constructed in 1940; in 1941, Gray Army Airfield and the Mount Rainier Ordnance
Depot (MROD) were built; in 1943, Madigan Army Medical Center (MAMC) was constructed.  Fort Lewis thus
became the focal point for troop induction, training, embarkation, and debarkation in the northwest.  The 3rd,
6th, 27th, 33rd, 40th, 41st, 44th, and 96th Infantry Divisions received training at Fort Lewis prior to deployment
overseas.

Following World War II, Fort Lewis remained an active training site.  Between 1950 and 1953, Fort Lewis
served as a reserve training center for U.S. and Canadian troops bound for Korea.  During the 1950s, the 2nd,
4th, and 71st Infantry Divisions trained at Fort Lewis.  Between 1966 and 1972, the U.S. Army Personnel
Center was located on Fort Lewis and processed troops bound for Southeast Asia.

In 1972, Fort Lewis became the headquarters of the 9th Infantry Division, which emphasized training with
wheeled vehicles, both light and heavy.  In 1981, I Corps assumed command of the 9th Infantry Division,
FORSCOM Units, and reserve components on Fort Lewis.  The 9th Infantry Division was inactivated in Decem-
ber 1991.

MROD was activated as an installation on Fort Lewis in April 1942.  Until 1963, when it was deactivated and its
facilities turned over to the Logistics Center, MROD was responsible for furnishing ordnance supplies and
rebuild services to military installations within the states of Idaho, Montana, Oregon, and Washington and to
overseas and Alaskan installations through Pacific Coast Army terminals.  Items serviced by MROD included
artillery, combat and transport vehicles and assemblies, fire control material, guided missile material, and small
arms.  In addition, during World War II, several hundred German and Italian prisoners of war were housed at
MROD.

The Solvent Refined Coal Pilot Plant (SRCPP) was a lessee industrial operation from 1972 to 1981. It was
operated through a permit with Fort Lewis under the authority of the Office of Coal Research of the U.S. Depart-
ment of the Interior (DOI), which later became the Department of Energy (DOE).  Operation of the plant was by
Pittsburg and Midway Coal Mining Company (P&M), a subsidiary of Gulf Oil Corporation, under contract to DOI/
DOE.

A solvent refined coal (SRC) fuel spill occurred in 1979.  Consequently, Ecology ordered that storm water from
the site be collected and treated prior to discharge.  In July 1981, DOE informed P&M that SRCPP operations
would be discontinued.   P&M officially transferred control of the facility to DOE in December 1981.  Decommis-
sioning was completed in March 1983.  Due to the SRC spill, long-term groundwater and surface water monitor-
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REGULATORY STATUS

ing began in 1981 and continued until March 1999 when the site was clean closed with EPA approval.  DOE
turned the facility back over to Fort Lewis in 1985.

The Defense Reutilization and Marketing Office (DRMO), formerly the Defense Property Disposal Office, has
been a tenant activity on Fort Lewis since 1972 when the Defense Logistics Agency took over the mission from
the individual services.  DRMO receives excessed materials and property, including hazardous materials and
wastes, and processes them for disposal.  Items are received from military installations in Alaska, the Aleutian
Islands, Oregon, Washington, North Idaho, and Guam.

MAMC became a tenant activity in 1943.  A new, 1.2 million-square-foot, medical center was constructed during
the late 1980s and turned over to MAMC in December 1990.  MAMC provides medical care to authorized
members of the Armed Services.

Fort Lewis has one site on the NPL.  The Logistics Center was nominated for the NPL in July 1989 due to
groundwater contamination beneath the site.  It was placed on the NPL in December 1989 with a Hazard Rank-
ing Score (HRS) of 35.48; the Defense Priority Model (DPM) score (scored in 1990 - version 3.1) was 57.0.

Landfill 5 was formerly an NPL site, but was deleted from the list in May 1995.  It was nominated for the NPL in
October 1984 due to suspected groundwater contamination from the site.  It was placed on the NPL in August
1987 with a HRS of 42.78.  The DPM score (version FY-92) was 28.6.

The FFA between the EPA,  Ecology, and the Army was formalized on 29 January 1990.  This agreement estab-
lished a procedural framework and schedule for developing, implementing, and monitoring appropriate response
actions at the Logistics Center, Landfill 5, and 14 other hazardous waste units identified in the agreement.

A Resource Conservation and Recovery Act (RCRA) Part B permit application for a hazardous waste storage
unit was submitted to Ecology in January 1993 and is currently under review.  Fort Lewis is currently operating
under interim status.  A RCRA Facility Assessment (RFA) was completed for Fort Lewis in December 1996.  An
Agreed Order for RI/FS and Cleanup Action Plan was completed on February 23, 2001 with the WA Department
of Ecology.



Background: Fort Lewis completed an Installation Assessment report in September 1983. Review of the
Installation Assessment report by EPA determined that 30 of the sites identified required further action. This
report served as the basis for EPA in conducting the 1986 RCRA Facility Assessment (RFA).  The RFA was
triggered by a 1983 Part A/B Permit Application for a Hazardous Waste Storage Unit at Fort Lewis. Inspections
and review during the RFA indicated that further investigations were required at 14 sites. The Logistics Center
was excluded from the RFA since it was part of an on-going CERCLA investigation.  In early 1988, the VA
Medical Center notified Fort Lewis of its past disposal practices in Park Marsh Landfill.  Later, the 14 RFA sites,
the Logistics Center and the Park Marsh Landfill comprised the 16 sites in the Fort Lewis Federal Facilities
Assessment (FFA).  As required by the FFA, a Hazardous Waste Evaluation Report was completed in July
1990 for 14 of the sites in the FFA (excluding the Logistics Center and Landfill 5).  The report summarized and
analyzed past practices for these sites.   Site investigations and remediation continued through 1995 at Fort
Lewis, whereby EPA Region 10 realizing that Fort Lewis and the Washington State Department of Ecology
(Ecology) Part A/ Part B Permit was in Interim Status and had not been completed during the past 10 years,
Ecology then exercised their prerogative to require a 1996 RFA. (Fort Lewis had submitted a draft Part A/ Part
B Storage Unit permit to Ecology in 1993, and no response to complete the permit has been received from the
state to date.)  The 1996 RFA identified 61 Solid Waste Management Units (SWMUs) and 15 Areas of Concern
(AOCs) with multiple subcategories.  Sites being managed from the former FFA and Landfill 2/Logistics Center
continued to be regulated under CERCLA by EPA Region 10.  Ecology and Fort Lewis signed an Agreed Order
on February 23, 2001 to complete RI/FS and Cleanup Action Plan activities for sites in the 1996 RFA with
further corrective action recommended, but not covered by the FFA.

Park Marsh Landfill - FTLE-18 (SWMU 42, CERCLA Site): Based on a 1994 Risk Assessment by Hart
Crowser and an independent review of the risk assessment methodology by Pacific Northwest National Labo-
ratory (PNNL) in 2001, the only potential open pathway at the site is exposure of benthic organisms to lead in
the sediment pore water.  A site investigation is planned to address this potentially open pathway.

Logistics Center - FTLE-33 (SWMU 33, CERCLA Site): The concern at the site is the extent of trichloroethyl-
ene (TCE) contamination in the Vashon and Sea Level Aquifers, which emanates from the source area at
Landfill 2 (also known as East Gate Disposal Yard).  Although actual groundwater receptors have been im-
pacted by the plumes of TCE in these aquifers, future beneficial use of groundwater both on-post and off-post
is the primary concern for the site at this time.  Other potential pathways of concern include exposures of
construction workers and child trespassers to TCE and metals in Landfill 2 soils and vapor intrusion of TCE
into Madigan family housing.  A number or interim remedial actions are underway at the site.

Illicit PCB Dump Site - FTLE-46 (SWMU 43, CERCLA Site): A remedial action consisting of removal and
offsite disposal of 1,869 tons of contaminated soil, installation of an impervious clay cap, fencing, and installa-
tion of monitoring wells was completed for the site in the 1980s.  Any remaining PCB or trichlorobenzene
contamination should not pose an unacceptable risk as long as the cap is maintained. Actions at this site are
limited to maintenance of the clay cap.

Industrial Waste Water Treatment Plant (IWWTP) - FTLE-51 (SWMU 55, CERCLA Site): Sediments con-
taminated with petroleum products, solvents, and metals were discovered during the construction of a new
stormwater outfall at this site during 2002.  A remedial investigation is planned to delineate the nature and
extent of contamination emanating from this site.

Landfill 1 - FTLE-54 (SWMU 32, CERCLA Site): A few volatile organic compounds (VOCs) have been de-
tected in shallow groundwater around the site.  Although two on-post water wells are located east of the site,
Landfill 1 is not expected to pose unacceptable risks for current beneficial use of on-post groundwater use
(due to the relatively low levels of contamination and the fact that the water wells are screened in much deeper
aquifers).  In addition, Landfill 1 soils are not expected to pose unacceptable risks based on current land use.
Long-term monitoring of groundwater continues at the site.

Landfill 4 - FTLE-57 (SWMU 35, CERCLA Site): An air sparging and soil vapor extraction system treated a
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Contamination Assessment
localized “hot spot” of TCE and vinyl chloride within Landfill 4 from 1996 to 1999 in accordance with a 1993
ROD.   Relatively low concentrations of contamination remain in shallow groundwater around the site.  Al-
though Sequalitchew Springs (the main post source of supply) is located just upgradient of Landfill 4, the
springs have not been impacted by Landfill 4 leachate based on groundwater monitoring results.  Landfill 4
soils are not expected to pose unacceptable risks based on current land use.

Landfill 6 - FTLE-59 (SWMU 37, CERCLA Site): This site is located within the North Uses Area of the Logis-
tics Center and was formerly not considered a significant source of contamination within the Logistics Center
site.  However, recent historical research has indicated that information and assumptions used to make deci-
sions about Landfill 6 may have been inaccurate.  Thus, a preliminary assessment is planned to review histori-
cal documents and recent discoveries to determine if a significant release of hazardous substances likely
occurred from the site.

Landfill 9 - FTLE-62 (SWMU 40, Agreed Order Site): The Washington Department of Transportation (WDOT)
completed a remedial action in a 5-acre portion of the landfill (the portion with a WDOT easement) in 1996.
The major components of the WDOT remedial action included covering the soil with gravel and implementing
institutional controls.  Contaminants of concern at the Fort Lewis portion of the site are similar to the WDOT
portion and include metals, TPH, PAHs, organochlorine pesticides, and PCBs.  Although a risk assessment
has not yet been completed for the site, remedial action decisions for the Fort Lewis portion of the landfill will
most likely be driven by potential exposures to terrestrial ecological organisms. Human exposures to landfill
soil can be minimized by maintaining institutional controls within this portion of the active training area.  No
impacts to groundwater from the WDOT or Fort Lewis portions of the landfill were observed during WDOT
investigations.

Old Explosive Ordnance Demolition (EOD) Site - FTLE-69 (SWMU 58, CERCLA Site): Potential pathways
of concern include exposure of trespassers and site workers to metals and explosives contamination in the
soils around the cook-off chamber and demolition pits, respectively. Due to the low concentration of contami-
nation and current land use, risks from soil contamination are expected to be very low. However, a remedial
action of limited excavation and off-site disposal is planned to order to obtain response complete status.
Groundwater contamination is not a concern at this site.

Miller Hill - FTLE-73 (AOC 4-2.1, Agreed Order Site): The primary contaminant of concern at this complex of
former small arms ranges located within the Cantonment Area is lead.  Lead concentrations up to 86,000 mg/
kg have been detected in site soils.  Although a complete risk assessment has not yet been completed for the
site, remedial action decisions will likely be driven by potential exposures to terrestrial ecological organisms
and child trespassers.  An interim remedial action to install a perimeter fence is underway to limit human
exposure.   Impacts to groundwater have not been detected at the site.

Engineer Bluff - FTLE-74 (AOC 4-1, Agreed Order Site): The primary contaminant of concern at this complex
of former small arms ranges located just outside of the Cantonment Area is lead.  Lead concentrations up to
54,000 mg/kg have been detected in site soils.  Although a complete risk assessment has not yet been com-
pleted for the site, remedial action decisions will likely be driven by potential exposures to terrestrial ecological
organisms and child trespassers.  Impacts to groundwater have not been detected at the site.

Gasoline Pipeline at Pendleton Avenue - FTLE-75 (AOC 9-1, Agreed Order Site):  Lead that was detected
in a very small portion of the site at approximately 2,000 mg/kg is the only contaminant of concern at the site.
Maintaining the existing asphalt cap will likely be the selected remedial action for the site.
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Shannon & Wilson, INC 2/1/86

Groundwater contamination Investigations at Fort Lewis Logistics Center 
Fort Lewis, WA

USACE, Seattle 2/1/86

Source Areas, Occurrence and Recommended Remedial Alternatives for 
TCE in Groundwater Fort Lewis Logistics Center

Shannon & Wilson, INC 5/1/86

Tillicum Municipal Well Investigation Tillicum, WA Ecology and Environment 10/1/86
Preliminary Assessment and Records Search Final Report Ecology and Environment 12/1/86
Repository Index Fort Lewis Logistics Center RI/FS Management Plan Envirosphere / Shannon & 

Wilson, Inc.
2/1/88

Fort Lewis Logistics Center RI/FS Work Plan Envirosphere / Shannon & 
Wilson, Inc.

2/1/88

Contingency Plan:  Investigation of Alternatives to the Tillicum Well Envirosphere Company 4/1/88
PA Statement of Work Fort Lewis 7/12/88
Preliminary Assessment Status Reports Fort Lewis 7/19/88
Preliminary Site Information 9/2/88
PA Draft Park Marsh Landfill Fort Lewis, WA Shapiro and Associates, INC. 10/1/88

Final Remedial Investigation Report, Fort Lewis Logistics Center 
Remedial Investigation / Feasibility Study

Envirosphere / Shannon & 
Wilson, Inc.

11/1/88

Final Preliminary Assessment Park Marsh Landfill Shapiro and Associates, Inc 1/1/89
Preliminary Assessment Correspondence 7/31/89
SI SOW Comments USACE - Seattle 8/7/89
SI Statement of Work Fort Lewis 8/16/89
Draft Management Plan Site Investigation Park Marsh Landfill Shannon & Wilson, INC 11/1/89
Site Indentification Forms 12/20/89
Federal Facility Agreement, Logistics Center, Fort Lewis, Washington U.S. Department of the Army 1/1/90
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IAG for Superfund Sites at Fort Lewis Fort Lewis 1/3/90
Final Report Endangerment Assessment for the Fort Lewis Logistics 
Center

Ebasco Environmental 2/1/90

Final  SI Management Plan Correspondence 3/1/90
FINAL Fesibility Study Report RI/FS USACE - Seattle 5/1/90
Fort Lewis Logistics Center Baseline Human Health Risk Assessment U.S. Environmental Protection 

Agency Region 10
5/1/90

Final Feasibility Study Report, Fort Lewis Logistics Center Remedial 
Investigation / Feasibility Study (2 volumes)

Ebasco/Shannon & Wilson 
Inc.

5/1/90

Draft Site Investigation Report Park Marsh Landfill Fort Lewis Shannon & Wilson, INC 7/1/90
Memorandum For Historical Data on EOD Disposal Range Fort Lewis 7/31/90
Limited Site Investigation of Landfills 1 and 4 Fort Lewis, Washington Battelle 8/1/90
Limited Site Investigation of Landfills 1 and 4�
Fort Lewis, WA

Battelle 8/1/90

Draft SI Report Fort Lewis 8/13/90
Record of Decision U.S. Department of the Army 9/1/90
Draft SI Management Plan Review Comments 9/1/90
Water Sample Results Fort Lewis Logistics Center August 1, 1990 Columbia Analytical Services 9/10/90
Draft Si Report Review Comments Department of Ecology 9/17/90
Water Sample Results Fort Lewis Logistics Center August 8, 1990 Columbia Analytical Services 10/12/90
Final SI Report Correspondence Fort Lewis 1/22/91
Technical Memorandum Conceptual Site Model as of March 1991 
Extended Site Investigation RI/FS  Landfill 4 Fort Lewis, WA

Applied Geotechnology Inc. 3/1/91

Fort Lewis Logistics Center Lower Aquifers Study Addendum 
Management Plans

Ebasco Environmental 6/1/91

Management Plan Addendum Extended Site Investigation Park Marsh 
Landfill

Hart Crowser 7/1/91

Management Plan Addendum Extended Site Investigation Park Marsh 
Landfill Fort Lewis, WA

Hart Crowser 7/1/91

Extended SI Field Activities Schedule Hart Crowser 7/8/91
Scoping Document RI/FS Landfill 4 Applied Geotechnology Inc. 8/1/91
Remedial Action Management Plan for the Fort Lewis Logistics Center 
Groundwater Treatment Action Phase 1

USACE - Seattle 10/22/91

SRCPP Pre Remedial Investigation Groundwater Sampling Applied Georechnology Inc. 11/1/91
SRCPP RI/FS Engineering Evaluation of SRCPP Applied Georechnology Inc. 11/1/91
IRP Action Plan Folder Fort Lewis 1/1/92
Final Management Plan Landfill 4 and Solvent Refined Coal Pilot Plant 
Remedial Investigation/Feasibility Study Ft Lewis

Applied Geotechnology Inc. 1/1/92

Final Design Analysis Groundwater Treatement Logistics Center Fort 
Lewis, WA Volume II Appendices

USACE- Seattle 3/1/92

Draft Park Marsh Landfill and Elliot Marsh Technical Memorandum Fort 
Lewis, Washington

Hart Crowser 6/1/92

Conceptual Site Model Park Marsh Landfill Hart Crowser 7/1/92
ROD Landfill No. 5 Fort Lewis 7/24/92
Draft Technical Memorandum 8/4/92
Conceptual Site Model Landfill 4 and SRCPP Remedial 
Investigation/Feasibility Study

Applied Geotechnology Inc. 8/31/92

Extended SI Management Plan Addendum Review Comments 9/17/92
Landfill No. 5 RI/FS Management Plan Addendum C Supplemental 
Sampling

Woodward Clyde 10/1/92

Final  Park Marsh Landfill and Elliot Marsh Technical Memorandum Fort 
Lewis, Washington

Hart Crowser 12/1/92
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Final Remedial Investigation Report Volume II Appendices Applied Geotechnology Inc. 2/1/93
Final Remedial Investigation Report Volume 1 Landfill 4 and Solvent 
Refined Coal Pilot Plant Ft. Lewis, WA

Applied Geotechnology Inc. 2/1/93

Final Remedial Investigation Report Landfill 4 and SRCPP Fort Lewis Applied Georechnology Inc. 2/1/93
Final Remedial Investigation Report Volume I Applied Geotechnology Inc. 2/1/93
Draft Technical Memorandum/Conceptual Site Model Review Comment 2/1/93
Final Technical Memorandum Review Comments 2/1/93
Final Baseline Risk Assessment Report Landfill 4 and Solvent Refined 
Coal Pilot Plant Fort Lewis

Applied Geotechnology Inc. 3/1/93

Addendum Management Plan Fort Lewis Logistics Center Limited Field 
Investigation:  Confirmational Soil Sampling Fort Lewis, WA

Woodward Clyde 3/1/93

Fort Lewis Long Range Monitoring System and Environmental Data 
Management System

Woodward Clyde 3/1/93

Draft Focused Risk Assessment Hart Crowser 3/1/93
Final Feasiblity Study Landfill 4 and Solvent Refined Coal Pilot Plant Ft 
Lewis

Applied Geotechnology Inc. 5/1/93

Lakewood/Ponders Corner Superfund Site Five Year Review Region 10 EPA 5/1/93
Data Validation Report Second Round of Groundwater Samples Lower 
Aquifers Study Fort Lewis Logistics Center

Tetra Tech 6/1/93

Draft Focused Risk Assessment Correspondence 6/18/93
Installation Restoration Program Action Plan for Fort Lewis And 
Subinstallation Yakima Training Center

Fort Lewis 7/1/93

First Quarter Interim Sampling Report For Fort Lewis Logistics Center  
Fort Lewis, WA

Ecology and Environment, 
INC.

7/1/93

Technical Memorandum, Fort Lewis Logistics Center Lower Aquifer 
Groundwater Study

Ebasco Environmental 7/1/93

Fort Lewis Log Center Lower Aquifer Groundwater Study FINAL Ebasco Environmental 7/23/93
Phase II Geotechnical Design Analysis, Groundwater Treatment, Logistics 
Center, Fort Lewis, Washington

USACE - Seattle 8/5/93

Addendum to Extended SI Management Plan for Additional Sediment 
Sampling

8/9/93

Addendum to Extended SI management Plan for Additional Sediment 
Sampling Review Comments

8/16/93

Data Validation Report Third Round of Groundwater Samples Lower 
Aquifers Study Fort Lewis Logistics Center

Tetra Tech 9/1/93

FT. Lewis Log Center Lower Aquifer Study Final Modification to the 
Addendum Management Plan

Ebasco Environmental 9/1/93

Final PA Old EOD Site Fort Lewis, WA USACE - Seattle 9/1/93
Second Quarter Interim Sampling Report For Fort Lewis Logistics Center  
Fort Lewis, WA

Ecology and Environment, 
INC.

10/1/93

Final Technical Memorandum Fort Lewis Logistics Center Limited Field 
Investigation Confirmation Soil Sampling

Woodward Clyde 12/1/93

Final Technical Memorandum Fort Lewis Logistics Center Limited Field 
Investigation Confirmation Soil Sampling Appendix D Laboratory Data 
Reports Volume 1

Woodward Clyde 12/1/93

Final Technical Memorandum Fort Lewis Logistics Center Limited Field 
Investigation Confirmation Soil Sampling Appendix D Laboratory Data 
Reports Volume II

Woodward Clyde 12/1/93

Additional Sediment Sampling Results 12/16/93
Installation Restoration Program Action Plan for Fort Lewis And 
Subinstallation Yakima Training Center

Fort Lewis 1/1/94
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Transmittal Administrative Record Landfill 4 and SRCPP RI/FS�
Fort Lewis, WA

Applied Geotechnology Inc. 1/27/94

Additional Sediment Sampling Results Review Comments Department of Ecology 1/31/94
Remedial Design/Remedial Action Scope of Work Remedial Design Work 
Plan

Not Listed 2/1/94

Remedial Design/Remedial Action Scope of Work for  Landfill 4 and 
SRCPP Fort Lewis

Fort Lewis 2/1/94

Site Specific Health and Safety Plan Interim Groundwater Sampling 
Landfill 4 and SRCPP

2/1/94

LETTER Draft Final RD/RA Scope of Work and Remedial Design Work 
Plan for Landfill 4 and SRCPP

EPA 2/18/94

Third Quarter Interim Sampling Report for Fort Lewis Logistics Center, 
Fort Lewis, WA

Ecology and Environment, 
INC.

3/1/94

Final Report Focused Risk Assessment Park Marsh Landfill Hart Crowser 3/1/94
Febrary 1994 Sampling Report Lanfill 4 Interim Sampling Fort Lewis 
Washington

Hart Crowser 4/13/94

Draft Focused Risk Assessment Review Comments 5/1/94
SRCPP Treatablity Study Work Plan SRCPP Hart Crowser 5/11/94
Final Management Plan Pilot Study, Landfill 4 Fort Lewis, Washington USACE - Seattle 6/1/94
Fourth Quarter Interim Sampling Report For  Fort Lewis Logistics Center, 
Fort Lewis, WA

Ecology and Environment, 
INC.

6/1/94

Final Addendum to Final Technical Memorandum, Fort Lewis Logistics 
Center Lower Aquifer Groundwater Study

Ebasco / Shannon &  Wilson, 
Inc

6/1/94

Fort Lewis Log Center Lower Aquifer Groundwater Study FINAL 
Addendum to Final Technical Memorandum

Ebasco Environmental 6/1/94

Old Explosive Ordnance Disposal Site Management Plan Site Inspection 
Ft Lewis, WA

Ecology and Environment 6/1/94

Comments on Final Focused Risk Assessment Report 6/20/94
Community Relations Newsletter - all DERA sites Fort Lewis 8/1/94
FINAL Fort Lewis Logistics Center Compliance Monitoring USACE - Seattle 8/1/94
Fort Lewis Logistics Center Operation and Maintenance Plan USACE - Seattle 8/1/94
Fort Lewis Logistics Center Compliance Monitoring Plan U.S. Army Corps of Engineers 8/1/94

Final Fort Lewis Logistics Center Compliance Monitoring Plan USACE - Seattle 8/1/94
Modified Addendum Management Fort Lewis Logistics Center Limited 
Field Investigation Confirmation Soil Sampling

Woodward Clyde 8/2/94

First Quarter 1994 Interim Sampling Report For Fort Lewis Logistics 
Center  Fort Lewis, WA

Ecology and Environment, 
INC.

9/1/94

Addendum to Chemical Data Acquisition Plan Pilot Study - Soil Vapor 
Sampling Landfill No 4 Fort Lewis, WA

Hart Crowser 9/2/94

Fort Lewis Illicit PCB Dump Quarterly Groundwater Monitoring July 1994 
Sampling Round

Woodward Clyde 9/20/94

Draft Decision Document Paula Wofford 9/21/94
Fort Lewis Illicit PCB Dump Quarterly Groundwater Monitoring October 
1994 Sampling Round

Woodward Clyde 10/1/94

SRCPP Treatablity Study Enginnering Report Volume 1 Main Text and 
Appendices A through E

Hart Crowser 10/4/94

Draft Decision Document Review Comments EPA 10/14/94
Second Quarter 1994 Interim Sampling Report For Fort Lewis Logistics 
Center  Fort Lewis, WA

Ecology and Environment, 
INC.

11/1/94

SRCPP Treatablity Study Enginnering Report Volume II  Appendices F 
through I

Hart Crowser 11/1/94
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SRCPP Treatablity Study Enginnering Report Volume III  Appendices J - 
M

Hart Crowser 11/1/94

Technical Specifications & DA Contaminated Soil Remediation Solvent 
Refined Coal Pilot Plant

USACE - Seattle 11/9/94

Addendum Management Plan Remedial Action Monitoring Fort Lewis 
Logistics Center

Woodward Clyde 12/1/94

Final Addendum Management Plan Remedial Action Monitoring Fort 
Lewis Logistics Center

Woodward Clyde 12/1/94

Compliance Monitroing Plan SRCPP Soil Treatment USACE - Seattle 12/5/94
Fort Lewis Logistics Center Limited Field Investigation Confirmational Soil 
Sampling Appendix A Laboratory Data Reports

Woodward Clyde 1/1/95

Draft Addendum Fort Lewis Logistics Center Limited Field Investigation 
Confirmational Soil Sampling

Woodward Clyde 1/1/95

August 1994 Sampling Report Landfill 4 Interim Sampling Contract No. 
DACA67-93-D-1004 Delivery Order No. 14

Hart Crowser 1/12/95

Paula's Admin Record File for Park Marsh (Misc) 1/18/95
Final Construction Report Fort Lewis Hazardous Waste Storage Facility 
Fort Lewis, WA

Ecology and Environment 2/1/95

Old Explosive Ordnance Disposal Site Inspection Report Ft Lewis, WA Ecology and Environment 2/1/95
Old Explosive Ordnance Disposal Site Site Inspection Report Ecology and Environment 2/1/95
Illicit PCB Dump Quarterly Groundwater Monitoring Report Woodward Clyde 3/1/95
Illicit PCB Dump QTRLY Groundwater Monitoring Report Mulit Sites 
Limited Field Investigation

Woodward Clyde 3/1/95

Third Quarter 1994 Interim Sampling Report for Fort Lewis Logistics 
Center, Fort Lewis, WA

Ecology and Environment, 
INC.

3/1/95

Final Technical Memorandum Field Report Pilot Study Landfill 4 Fort 
Lewis

U.S. Army Corps of Engineers 3/29/95

Fourth Quarter 1994 Interim Sampling Report for Fort Lewis Logistics 
Center, Fort Lewis, WA

Ecology and Environment, 
INC.

4/1/95

SRCPP Soil Remediation Construction Fort Lewis Construction Solicitatin 
and Specifications

USACE - Seattle 4/1/95

Final Addendum Fort Lewis Logistics Center Limited Field Investigation 
Confirmational Soil Sampling

Woodward Clyde 5/1/95

Former Tank Farm Outline Sampling Plan Woodward Clyde 5/1/95
Fort Lewis Logistics Center Limited Field Investigation Confirmational Soil 
Sampling Battery Acid Pit and DRMO Yard

Woodward Clyde 5/1/95

February 1995 Sampling Report Landfill 4 Interim Sampling Contract No. 
DACA67-93-D-1004 Delivery Order No. 14

Hart Crowser 7/16/95

Final Preliminary Chemical Survey Plans SRCPP Soil Remediation Dames & Moore 9/1/95
Limited Preliminary Site Investigation Report Interstate 5 at Dupont and 
Fort Lewis

Washington State Department 
of Transportation

11/1/95

Final Remedial Action Management Plan SRCPP Soil Remediation Dames & Moore 11/1/95
Final Remedial Design Submittal Air Sparging Soil Vapor Extraction 
Landfill 4 Fort Lewis, WA

U.S. Army Corps of Engineers 12/1/95

August 1995 Sampling Report Landfill 4 - Interim Sampling Fort Lewis, 
Washington

Hart Crowser 12/5/95

Management Plan Lead Contaminated Soil Investigation Logistics Center 
Former Low Humidity Storage Buildings Fort Lewis, WA

Woodward Clyde 1/1/96

Cleanup Action Plan South Dupont Interchange Easement Property Fort 
Lewis Landfill No. 9

Hart Crowser 1/24/96

Technical Memorandum Cleanup Action Plan South Dupont Interchange 
Easement Property

Hart Crowser 1/24/96
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Closeout Survey of Building S9749 2/20/96
Management Plan Interim Remediation Groundwater Sampling and 
Analyses Landfill 4

USACE - Seattle 3/1/96

Management Plan Interim Remediation Groundwater Sampling and 
Analyses

USACE - Seattle 3/1/96

Fort Lewis Logistics Center Remedial Action Monitoring First Quarterly 
Monitoring Report LOGRAM

Woodward Clyde 3/1/96

Fort Lewis Wellhead Protection Program Phase 2 Fort Lewis, WA AGI Technologies 3/6/96
Sampling Report Landfill 4 Spring 1996 Interim Sampling Fort Lewis, 
Washington

USACE - Seattle 4/1/96

Final Technical memorandum Appendices AGI Technologies 4/4/96
Installation Restoration Program Action Plan for Fort Lewis And 
Subinstallation Yakima Training Center

Fort Lewis 5/1/96

Fort Lewis Logistic Center Remedial Action Monitoring Second Quarterly 
Monitoring Report LOGRAM

Woodward Clyde 6/1/96

Groundwater Sampling Results South Dupont Interchange Easement 
Property Fort Lewis Landfill No. 9

Hart Crowser 7/2/96

Fort Lewis Logistic Center Remedial Action Monitoring Third Quarterly 
Monitoring Report LOGRAM

Woodward Clyde 8/1/96

Final Remedial Action Managemtn Plan Landfill 4 Air Sparging/Soil Vapor 
Extraction Remediation

Garry Struthers Associates, 
INC

8/26/96

Sampling Report Landfill 4 U.S. Army Corps of Engineers 10/1/96

Appendix A to the Addendum Management Plan Remedial Action 
Monitoring Fort Lewis Logistics Center Fort Lewis WA

Woodward Clyde 10/1/96

Draft Chemical Report 1 SRCPP  Soil Remediation Dames & Moore 11/8/96
Appendix B 5 of 5 Fort Lewis Logistics Center Remedial Action Monitoring 
First Annual Monitoring Report

Woodward Clyde 12/1/96

Appendix B 3 of 5 Fort Lewis Logistics Center Remedial Action Monitoring 
First Annual Monitoring

Woodward Clyde 12/1/96

Appendix B 4 of 5 Fort Lewis Logistics Center Remedial Action Monitoring 
First Annual Monitoring Report

Woodward Clyde 12/1/96

Selected Ground Water Data for the Logistics Center, Fort Lewis, WA 
1997-98 Open File Report 00-149

USGS 1/1/97

TSDF Closure Documentation of Clean Closure of the Hazardous Waste 
Storage Facility Buildings 9556, 9557, 9558, and Surface closure of 
Former Building 9757 Volume 1

USACE - Seattle 1/1/97

Final Report Appendix A to the Addendum Management Plan Remedial 
Action Monitoring Fort Lewis Logistics Center

Woodward Clyde 2/1/97

Operation and Maintenance Plan Groundwater Monitoring Data Landfill 4 
Natural Attenuation

Garry Struthers Associates, 
INC

2/18/97

Installation Restoration Program Action Plan for Fort Lewis And 
Subinstallation Yakima Training Center

Fort Lewis 3/1/97

Addendum to Multi-Sites Limited Field Investigation�
Environmental Investigation

Woodward-Clyde 3/18/97

Addendum to Multi-Sites Limited Field Investigation�
Environmental Investigation

Woodward-Clyde 3/18/97

DRAFT Chemical Reports 2 and 3 Solvent Refined Coal Pilot Plant Soil 
Remediation Fort Lewis WA

Dames & Moore 3/21/97

Draft Chemical Reports 2 and 3 Appendix B-M  Solvent Refined Coal Pilot 
Plant Soil Remediation Fort Lewis WA

Dames & Moore 3/21/97

Sampling Report Landfill 4 Spring 1997 Interim Sampling USACE - Seattle 4/1/97
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Chemical Report #1 Landfill 4 Remediation Report Garry Struthers Associates, 
INC

4/1/97

Operation and Maintenance Quarterly Report October 30, 1996 through 
January 31, 1997

Woodward Clyde 4/1/97

Operation and Maintenance Quarterly Report December 1, 1997 through 
February 28, 1998

Woodward Clyde 4/1/97

Chemical Data Report #1 Landfill 4 Air Sparging/Soil Vapor Extraction 
Remediation  Appendix E Summary Chemical Quality Control Report - 
Mobile Laboratory Data

Garry Struthers Associates, 
INC

6/10/97

Final Fort Lewis Logistic Center Remedial Action Monitoring First Annual 
Monitoring Report

Woodward Clyde 7/1/97

Former Low Humidity Storage Buildings Report Fort Lewis Logistics 
Center Fort Lewis, WA

Woodward Clyde 7/1/97

Chemical Data Report #1 Landfill 4 Air Sparging/Soil Vapor Extraction 
Remediation  Appendix G

Garry Struthers Associates, 
INC

7/10/97

Chemical Data Report #1 Landfill 4 Air Sparging/Soil Vapor Extraction 
Remediation  Appendix F (Part 2 of 2) Summary Chemical Quality Control 
Report SUMMA Sampling Data Dec 21,1996-Jan 29, 1997

Garry Struthers Associates, 
INC

7/10/97

Chemical Data Report #1 Landfill 4 Air Sparging/Soil Vapor Extraction 
Remediation  Appendix F (Part 1 of 2) Summary Chemical Quality

Garry Struthers Associates, 
INC

7/10/97

Chemical Data Report #1 Landfill 4 Air Sparging/Soil Vapor Extraction 
Remediation Report and Appendices A, B, C &D

Garry Struthers Associates, 
INC

7/10/97

Decommissioning of Radioactive Waste Storage Shed S9749 - Various 
Documentation

Fort Lewis 7/23/97

Fort Lewis Logistic Center Remedial Action Monitoring Fifth Quarterly 
Monitoring Report LOGRAM

Woodward Clyde 9/1/97

Fort Lewis Logistics Center Remedial Action Monitoring Fifth Quarter 
Monitoring Report

URS Greiner Woodward 
Clyde

9/2/97

East Gate Disposal Yard Expanded Site Investigation Site History and 
Conceptual Site Model

Woodward Clyde 10/1/97

Fort Lewis Logistic Center Remedial Action Monitoring Sixth Quarterly 
Monitoring Report LOGRAM

Woodward Clyde 10/1/97

Preliminary Report Old Explosive Ordnance Dispoal Site Fort Lewis, WA The Shannon & Wilson Team 10/1/97

SRCPP LongTerm Groundwater Monitoring Sampling and Analysis Plan Dames & Moore 10/1/97
Fort Lewis Logistics Center Remedial Action Monitoring Seventh Quarter 
Monitoring Report

URS Greiner Woodward 
Clyde

11/7/97

SRCPP LongTerm Groundwater Monitoring Sampling and Analysis Plan The Shannon & Wilson Team 12/1/97

Volume III Final Chemical Reports 2 and 3 Appendix A Solvent Refined 
Coal Pilot Plant Soil Remediation Fort Lewis WA

Dames & Moore 12/15/97

Volume V Final Chemical Reports 2 and 3 Appendix H-M Solvent Refined 
Coal Pilot Plant Soil Remediation Fort Lewis WA

Dames & Moore 12/15/97

Final Second Annual Monitoring Report, Fort Lewis Logistics Center 
Remedial Action Monitoring; Appendix B (Vol. 2 of 3)

Woodward Clyde 1/1/98

Appendix B Vol 3 of 3 Fort Lewis Logistics Center Remedial Action 
Monitoring Second Annual Monitoring Report

Woodward Clyde 1/1/98

Appendix B Vol 2 of 3 Fort Lewis Logistics Center Remedial Action 
Monitoring Second Annual Monitoring Report

Woodward-Clyde 1/1/98

Operation and Maintenace Annual Report Oct 30, 1996 through 
November 30, 1997 DRAFT

Woodward Clyde 1/1/98
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Appendix B Vol 1 of 3 Fort Lewis Logistics Center Remedial Action 
Monitoring Second Annual Monitoring Report

Woodward Clyde 1/1/98

Installation Restoration Program Action Plan for Fort Lewis And 
Subinstallation Yakima Training Center

Fort Lewis 3/1/98

SRCPP LongTerm Groundwater Monitoring  January 1998 Sampling 
Report

The Shannon & Wilson Team 3/1/98

Evaluation of DOD Waste Site Groundwater Pump and Treat Operations Inspector General DOD 3/12/98
Chemical Data Report #2 Landfill 4 Air Sparging/Soil Vapor Extraction 
Remediation Fort Lewis, WA

Garry Struthers Associates, 
INC

3/16/98

RCRA Facility Investigation DRMO Yard Fort Lewis, WA The Shannon & Wilson Team 4/1/98

Limited Field Investigation Old Explosive Ordnance Disposal Area Fort 
Lewis, WA Management Plan

The Shannon & Wilson Team 4/1/98

Closure Plan Building 9749 Fort Lewis 5/1/98
Final Second Annual Monitoring Report, Fort Lewis Logistics Center 
Remedial Action Monitoring (Appendix B)

Woodward Clyde 5/1/98

Two Year Performance Evaluation Report for the Groundwater Treatment 
Project Logistics Center Fort Lewis FINAL

USACE - Seattle 5/1/98

Dept. of the Army Fort Lewis, WA  Final Feasibility of Alternatives for 
Restoring Baseflow to Murray Creek, Fort Lewis, WA

ENSR 6/1/98

Fort Lewis Logistic Center Remedial Action Monitoring Tenth Quarterly 
Monitoring Report LOGRAM

Woodward Clyde 6/1/98

Logistic Center Remedial Action Monitoring Ninth Quarter Monitoring 
Report October -Decmeber 1997

Woodward Clyde 6/29/98

Correspondence from EPA EPA 7/1/98
Groundwater Monitoring Data Landfill 4 Natural Attenuation Garry Struthers Associates, 

INC
7/1/98

Groundwater Sampling Report Landfill 4 USACE - Seattle 7/1/98
Operation and Maintenance Quarterly Report March 1, 1998 through May 
31, 1998

Woodward Clyde 7/1/98

Initial Review of the Treatment Operations at the Installation Logistics 
Center

Pacific Northwest National 
Laboratory (PNNL)

7/1/98

Draft Environmental Sampling Report Former Building S9749 USACE - Seattle 7/7/98
Explanation of Significant Difference for the Department of the Army 
Logistics Center, Fort Lewis, Washington

EPA 9/9/98

Landfill 4 Natural Attenuation Files Fort Lewis 9/14/98
Limited Field Investigation Phase II Management Plan DRMO Yard, Fort 
Lewis

The Shannon & Wilson Team 10/1/98

Fort Lewis Landfill No. 5 Long-Term Groundwater Monitoring 18th 
Quarterly Round May 1998

Woodward Clyde 11/1/98

Remedial Action Report Groundwater Treatment Project Logistics Center 
Operable Unit Fort Lewis, WA

USACE - Seattle 11/1/98

FINAL Remedial Investigation Report Logistics Center Envirosphere / Shannon & 
Wilson, Inc.

11/1/98

SRCPP LongTerm Groundwater Monitoring  July 1998 Sampling Report The Shannon & Wilson Team 11/1/98

Management Plan for East Gate Disposal Yard Expanded Site 
Investigation, Logistics Center, Fort Lewis, Washington (Final)

Woodward Clyde 11/5/98

Documentation of Clean Closure of the Dangerous Waste Management 
Unit, Building S9749 Ft Lewis, WA

USACE - Seattle 12/1/98

Groundwater Monitoring Data Landfill 4 Natural Attenuation Garry Struthers Associates, 
INC

1/1/99
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Fort Lewis Logistic Center Remedial Action Monitoring Eleventh Quarterly 
Monitoring Report LOGRAM

URS Greiner Woodward 
Clyde

1/1/99

A Tracer Test to Estimate Hydraulic Conductivities and Dispersivities of 
Sediments in the Shallow Aquifer at the East Gate Disposal Yard.  Water-
Resources Investigations Report 99-4244

USGS 1/1/99

Chemical Data Report #3 Landfill 4 Air Sparging/Soil Vapor Extraction 
Remediation Fort Lewis, WA

Garry Struthers Associates, 
INC

1/19/99

Operation and Maintenance Annual Report December 1, 1997 through 
November 30, 1998

URS Greiner Woodward 
Clyde

1/29/99

Buildings 3138 & 6038 Groundwater sampling final field Report USACE - Seattle 2/19/99
Installation Restoration Program Action Plan for Fort Lewis And 
Subinstallation Yakima Training Center

Fort Lewis 3/1/99

SRCPP LongTerm Groundwater Monitoring  January 1999 Sampling 
Report

The Shannon & Wilson Team 3/1/99

Operation and Maintenance Quarterly Report Dec 1, 1998 through Feb 
28, 1999

URS Greiner Woodward 
Clyde

4/9/99

Illicit PCB Dump Site Groundwater Monitoring Report USACE - Seattle 6/1/99
Groundwater Sampling Report�
Landfill No 1

URS Greiner Woodward 
Clyde

7/1/99

Draft Technology Demonstration Plan for Reductive Anaerobic Biological 
In Situ Treatment Technology (RABITT) Treatability Testing at the East 
Gate Disposal Yard Site, Fort Lewis, WA

Battelle 7/1/99

Operation and Maintenance Quarterly Report March 1, 1999 through May 
31, 1999

URS Greiner Woodward 
Clyde

7/16/99

Remedial Action Report for SRCPP Operable Unit USACE - Seattle 7/30/99
Thirteenth Quarter Monitoring Report, Fort Lewis Logistics Center 
Remedial Action Monitoring

URS Greiner Woodward 
Clyde

8/1/99

Operations and Maintenance Annual Report, December 1, 1997 to 
November 30, 1998, Fort Lewis Logistics Center, Fort Lewis, Washington

Woodward Clyde 8/1/99

Fort Lewis Logistics Center Remedial Action Monitoring Fourteenth 
Quarter Monitoring Report

URS Greiner Woodward 
Clyde

8/1/99

Fort Lewis Logistics Center Remedial Action Monitoring Eighteenth 
Quarter Monitoring Report

URS Greiner Woodward 
Clyde

8/1/99

Fort Lewis Logistic Center Remedial Action Monitoring Nineteenth 
Quarterly Monitoring Report LOGRAM

URS 10/1/99

Final Phase I Technical Memorandum, East Gate Disposal Yard 
Expanded Site Investigation

URS Greiner Woodward 
Clyde

10/1/99

Operation and Maintenance Quarterly Report June 1, 1999 through Aug 
31, 1999

URS Greiner Woodward 
Clyde

10/20/99

SRCPP LongTerm Groundwater Monitoring  July 1999 Sampling Report The Shannon & Wilson Team 11/1/99

Chemical Data Report 4  Landfill 4 Air Sparging/Soil Vapor Extraction 
Remediation

Garry Struthers Associates, 
INC

1/1/00

Fort Lewis Logistics Center Remedial Action Monitoring Fifteenth Quarter 
Monitoring Report

URS Greiner Woodward 
Clyde

1/1/00

Fort Lewis Logistics Center Remedial Action Monitoring Fifteenth Quarter 
Monitoring Report

URS Greiner Woodward 1/1/00

Illicit PCB Dump Groundwater Monitoring Report USACE - Seattle 2/1/00
Illicit PCB Dump Site Groundwater Monitoring Report USACE - Seattle 2/1/00
Final Third Annual Monitoring Report, Fort Lewis Logistics Center 
Remedial Action Monitoring (3 volumes)

URS Greiner Woodward 
Clyde

2/1/00

Fort Lewis - Installation Action Plan
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Title Author Date

Previous Studies

Limited Field Investigation Old Explosive Ordnance Disposal Area Fort 
Lewis, WA Volume 3

The Shannon & Wilson Team 2/1/00

Limited Field Investigation Old Explosive Ordnance Disposal Area Fort 
Lewis, WA Volume 4

The Shannon & Wilson Team 2/1/00

Limited Field Investigation Old Explosive Ordnance Disposal Area Fort 
Lewis, WA Volume 5

The Shannon & Wilson Team 2/1/00

Letter from Department of the Army Alan P. Klein - Intellectual 
Property Counsel of the Army

2/2/00

Limited Field Investigation Old EOD Area, EDD & Survey Data Files USACE - Seattle 2/29/00
Volume I Limited Field Investigation Report DRMO Yard, Fort Lewis The Shannon & Wilson Team 3/1/00

Installation Restoration Program Action Plan for Fort Lewis And 
Subinstallation Yakima Training Center

Fort Lewis 3/1/00

In Situ Redox Manipulation of Subsurface Sediments from Fort Lewis, 
Washington: Iron Reduction and TCE Dechlorination Mechanisms (PNNL-
13178)

Pacific Northwest National 
Laboratory (PNNL)

3/1/00

Master Environmental Restoration Action Plan Fort Lewis Logistics Center Fort Lewis 3/1/00

Fort Lewis Logistics Center Remedial Action Monitoring Fourth Annual 
Monitoring Report Volume 2 of 3 (Appendix C)

URS Greiner Woodward 
Clyde

4/1/00

Operation and Maintenance Quarterly Report DEC 1, 1998 through Nov 
30, 1999

URS Greiner Woodward 
Clyde

5/15/00

Operation and Maintenance Annual Report Dec 1, 1998 through Nov 30, 
1999 Fort Lewis Logistics Center

URS Greiner Woodward 5/15/00

Limited Field Investigation Old Explosive Ordnance Disposal Area Fort 
Lewis, WA Volume 2

The Shannon and Wilson 
Team

7/1/00

Limited Field Investigation Old Explosive Ordnance Disposal Area Fort 
Lewis, WA Volume 1

The Shannon and Wilson 
Team

7/1/00

Illicit PCP Dump Site Groundwater Monitoring Report Round 3 USACE - Seattle 8/1/00
Fort Lewis Logistics Center Remedial Action Monitoring Eighteenth 
Quarter Monitoring Report

URS Greiner Woodward 
Clyde

8/1/00

Eighteenth Quarter Monitoring Report, Fort Lewis Logistics Center 
Remedial Action Monitoring

URS 8/1/00

Rich's Park Marsh Binder with PNNL Info (Misc) 9/19/00
Final Fourth Annual Monitoring Report, Fort Lewis Logistics Center 
Remedial Action Monitoring Volume 3

URS 10/1/00

Final Fourth Annual Monitoring Report, Fort Lewis Logistics Center 
Remedial Action Monitoring Volume 2

URS 10/1/00

Revised Addendum Management Plan, Fort Lewis Logistics Center 
Remedial Action Monitoring

URS 10/1/00

Final Fourth Annual Monitoring Report, Fort Lewis Logistics Center 
Remedial Action Monitoring Volume 1

URS 10/1/00

In Situ Redox Manipulation Proof-of-Principle Test at the Fort Lewis 
Logistics Center: Final Report (PNNL-13357)

Pacific Northwest National 
Laboratory (PNNL)

10/1/00

Fort Lewis Logistics Center Remedial Action Monitoring Fourth Annual 
Monitoring Report Volume 1 of 3 Report and Appendices A, B and D

URS Greiner Woodward 
Clyde

10/6/00

Groundwater Sampling Report�
Landfill 1�
Fort Lewis, WA

URS 10/27/00

Operation and Maintenance Quarterly Report December 1, 1999 through 
February 29, 2000

URS 12/1/00

Fort Lewis - Installation Action Plan
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Title Author Date

Previous Studies

Operation and Maintenance Quarterly Report March 1, 2000 through May 
31, 2000.

Woodward Clyde 12/1/00

Operations and Maintenance Annual Report, December 1, 1998 to 
November 30, 1999, Fort Lewis Logistics Center, Fort Lewis, Washington

URS Greiner Woodward 
Clyde

12/1/00

Final Engineering Evaluation/Cost Analysis East Gate Disposal Yard and 
Logistics Center

URS Greiner Woodward 
Clyde

1/1/01

FINAL Technical Memorandum Direct Push Groundwater Sampling and 
Analysis Site Investigation Wright Marsh Lake, Former Battery Acid Pit, 
Former Indoor Firing Range,

USACE - Seattle 1/31/01

Technical Data Management System Needs Assessment Logistics Center 
FTLE-67

URS 3/1/01

Operation and Maintenance Quarterly Report December 1, 2000 through 
Feb 28, 2001 Fort Lewis Logistics Center

URS 4/1/01

Groundwater Sampling Report April 2000�
Landfill No. 1

URS 6/1/01

Draft Final Site Investigation Report Miller Hill/Engineer Bluff Hart Crowser 6/25/01
Fort Lewis Logistic Center Remedial Action Monitoring 21st Quarter 
Monitoring Report LOGRAM

URS 8/1/01

Fort Lewis Logistic Center Remedial Action Monitoring 22nd Quarter 
Monitoring Report LOGRAM

URS 11/1/01

Final Closure Report Trenching/Drum Removal East Gate Disposal Yard Garry Struthers Associates, 
INC

12/1/01

Log Center Drum Removal Photos Garry Struthers Associates, 
INC

1/1/02

Final Technical Report for Reductive anaerobic Biological In Situ 
Treatment Technology (RABBIT) Treatability Testing

Battelle Memorial Institute 2/14/02

Chemical Data Report #4 Landfill 4 Air Sparging/Soil Vapor Extraction 
Remediation Fort Lewis, WA

Garry Struthers Associates, 
INC

3/1/02

Operation and Maintenance Quarterly Report December 1, 2002 through 
February 28, 2002

URS 4/1/02

Fort Lewis Logistics Center Remedial Action Monitoring Twenty Sixth 
Quarter Monitoring Report

URS 6/1/02

Fort Lewis Logistics Center Remedial Action Monitoring Twenty-Fifth 
Quarter Monitoring Report

URS 6/1/02

Draft Design Analysis Report In Situ Thermal Remediation East Gate 
Disposal Yard

URS 6/1/02

Operation and Maintenance Quarterly Report March 1, 2001 through May 
31, 2001 Fort Lewis Logistics Center

URS 6/1/02

Landfill 2 East Gate Disposal Yard Thermal Contract U.S. Army Corps of Engineers 6/10/02

Landfill No. 5 RI/FS Management Plan Addendum B Woodward Clyde 6/12/02
Management Plan Phase II Remedial Investigation East Gate Disposal 
Yard and Logistics Center Fort Lewis, WA

URS 7/1/02

Logistics Center Remedial Action Monitoring Fifth Annual Monitoring 
Report Volume 3 of 3

URS 8/1/02

Logistics Center Remedial Action Monitoring Fifth Annual Monitoring 
Report Volume 2 of 3

URS 8/1/02

Logistics Center Remedial Action Monitoring Fifth Annual Monitoring 
Report Volume 1 of 3

URS 8/1/02

Operation and Maintenance Quarterly Report June1,2002 through August 
31,2002

URS 9/1/02

Fort Lewis - Installation Action Plan
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Title Author Date

Previous Studies

Five Year Review Report Second Five Year Review for Logistics Center 
Fort Lewis WA

USACE - Seattle 9/1/02

Final Risk Assessment Addendum�
East Gate Disposal Yard and Logistics Center

URS 10/1/02

Field Investigation Report Phase II Remedial Investigation URS 10/1/02
Draft Limited Feasibility Study Engineer Bluff and Miller Hill Hart Crowser 11/1/02
Fort Lewis Logistics Center Remedial Action Monitoring Twenty Seventh 
Quarter Monitoring Report

URS 12/1/02

Operations and Maintenance Annual Report, December 1, 1999 to 
November 30, 2000, Fort Lewis Logistics Center, Fort Lewis, Washington

URS 1/1/03

Operation and Maintenance Annual Report Decmeber 1,2001-November 
30, 2002 Fort Lewis Log Center

URS 1/3/03

Draft Final Trichloroethene Biodechlorination as a Function of 
Temperature

Pacific Northwest National 
Laboratory (PNNL)

2/1/03

Technical Data Management System (TDMS) Operation and Maintenance 
Manual Volume 1

URS 2/1/03

Sea Level Aquifer Multi-Port Well Technology Letter Report USACE - Seattle 2/1/03
FINAL Revised Addendum Management Plan Groundwater Monitoring 
Landfill No. 1 Fort Lewis

URS 2/2/03

FINAL Fort Lewis Logistics Center Remedial Action Monitoring Sixth 
Annual Monitoring Report DSERTS No. FTLE 33

URS 2/3/03

Cost and Performance Report for Reductive Anaerobic Biological In Situ 
Treatment Technology Treatability Testing

Battelle Memorial Institute 2/14/03

DRAFT Groundwater Monitoring Plan Landfill No. 1 Fort Lewis URS 4/1/03
Numerical Groundwater Modeling in Support of Relocating the Pump and 
Treat Infiltration System East Gate Disposal Yard DRAFT Final

Pacific Northwest National 
Laboratory (PNNL)

4/1/03

Operation and Maintenance Quarterly Report December 1,2002 through 
February 28,2003 Log Center

URS 4/1/03

Final SCAPS Investigation at Log Center and East Gate Disposal Yard U.S. Army Corps of Engineers 5/2/03

DRAFT Fort Lewis Logistics Center Remedial Action Monitoring URS 7/1/03
Numerical Groundwater Modeling in Support of Relocating the Pump and 
Treat Recharge System

Pacific Northwest National 
Laboratory (PNNL)

7/3/03

Draft Veterans Administration Hospital American Lake Division 7/3/03
FINAL Remedial Action Management Plan Work Plan Volume 2 Electrical 
Resistance Heating Remediation EGDY Ft Lewis, WA

Thermal Remediation 
Services

8/1/03

FINAL Remedial Action Management Plan Work Plan Volume 3 Electrical 
Resistance Heating Remediation EGDY Ft Lewis, WA

Thermal Remediation 
Services

8/1/03

FINAL Remedial Action Management Plan Work Plan Volume 1 Electrical 
Resistance Heating Remediation EGDY Ft Lewis, WA

Thermal Remediation 
Services

8/3/03

Fort Lewis Logistics Center Solvent Refined Coal Pilot Project Letter from 
Robert E. Kievit

EPA Region 10 9/28/03

Fort Lewis Logistics Center Remedial Action Monitoring Thirtieth Quarter 
Monitoring Report

URS 1/1/04

Operation and Maintenance Quarterly Report March 1, 2003 through May 
31, 2003 Fort Lewis Logistics Center

URS 1/1/04

Closure Report for Remedial Action Various IRP Sites at Yakima Training 
Center

Bay West 1/1/04

Final Site Investigation Report Transformer Storage Area (AOC 13-5) Hart Crowser 1/12/04
Collaborative Treatability Study  Engineer Bluff (AOC 4-1) and Miller Hill 
(AOC 4-2) Fort Lewis Washington Treatability Study Report

AMEC Earth and 
Environmental

2/1/04
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Title Author Date

Previous Studies

Closure Report for Logistical Center EGDY Infiltration System Relocation 
Fort Lewis WA

Bay West 2/4/04

Final Numerical Flow and Transport Model for the Fort Lewis Logistics 
Center

Battelle 5/1/04

Final Park Marsh Landfil Confirmatory Investigation Management Plan Ft 
Lewis

USACE- Seattle 5/4/04
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Park Marsh Landfill (FTLE-18, SWMU 42) is a former VA Medical Center
landfill used for the disposal of municipal and hospital waste between 1948
and 1974.  Park Marsh is located east of North Fort Lewis and occupies ~10
acres.  The landfill partially encroaches into the marsh area and occupies
~3.2 acres.  The site was included in the 1990 Federal Facility Agreement (as
a non-NPL CERCLA site).

A preliminary assessment (PA) report of Park Marsh Landfill was completed in
January 1989.  A SI of the Park Marsh Landfill was completed in November
1990.  The SI involved installation of five groundwater monitoring wells, collec-
tion and analysis of groundwater samples, and collection and analysis of
surface water and sediment samples from within Park Marsh and the adjacent
Elliot Marsh.  Additional follow-on SI work was completed in December 1992.
A screening risk assessment, which focused on potential human health and
environmental effects from contaminated sediments, was completed in March
1994.  Results of these studies indicated that Park Marsh Landfill is unlikely
to pose unacceptable risks to human health or the environment.  A draft
Decision Document that selected No Further Action as the remedy for the site
was prepared in 1995 with EPA Region 10 and Washington State Department

FTLE-18
PARK MARSH LANDFILL

SITE DESCRIPTION

A confirmatory investigation by USACE is currently underway using FY03 and FY04 funds.  This investigation will collect
sediment/pore water samples from the following locations:  3 Park Marsh locations adjacent to the landfill, a Park Marsh
location away from the landfill (control), and Elliott Marsh (background).  Bioassays will be conducted on the samples in
order to determine if Park Marsh Landfill likely causes toxicity in benthic organisms.  Samples will also be analyzed for lead
and other analytes as necessary.  It is assumed that the bioassays will show that Park Marsh Landfill does not increase
toxicity to benthic organisms.  Thus, the only remaining actions are expected to be completion of a Decision Document and
decommissioning the existing monitoring wells.

PROPOSED PLAN

STATUS
RRSE RATING: High

CONTAMINANTS:
Pesticides, Metals

MEDIA OF CONCERN:
Groundwater, Sediment

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RI (Risk Assessment - funded)

FUTURE IRP PHASE:
LTM

of Ecology concurrence.  However, the Decision Document also stipulated that a literature review would be conducted in 5
years to confirm that the methodologies used in the risk assessment became widely accepted.  A literature review and
independent analysis was completed by PNNL in 2001.  The PNNL assessment concluded that the risk assessment method-
ologies used in the risk assessment had become widely accepted; however, PNNL could not support the conclusion that the
site does not pose a potential risk to ecological receptors (i.e., benthic organisms) based on lead concentrations in pore
water.
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The DRMO Yard (FTLE-31, SWMU 9) is located adjacent to East Gate
Disposal Yard (also known as Landfill 2).  The site was included in the
1990 Federal Facility Agreement (as a non-NPL CERCLA site) as a result
of a PCB spill that occurred on 5 May 1981.   Investigation of the DRMO
Yard has included soil sampling during the 1988 Logistics Center RI, 1993
and 1995 soil sampling specified by the Logistics Center ROD, and a
2000 Limited SI and screening-level risk assessment.

This site was previously listed as response complete in the IAP since
DRMO planned to pave the yard with double-bituminous surface treatment
using non-IRP funds.  In fact, a stormwater collection and treatment
system was partially installed in 2000 in preparation for paving the yard.
However, this paving action never occurred due to a change in mission for
DRMO.

In addition, select “hot spots” in the yard were removed in 2000.

SITE DESCRIPTION

FTLE-31
CONTAMINATED SOIL AT DRMO YARD

RRSE RATING: High

CONTAMINANTS:
Chlorinated solvents

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI, RA

CURRENT IRP PHASE:
RC under the IRP - 2000

STATUS

PROPOSED PLAN
Fort Lewis PW plans to complete an evaluation of existing data and reports is underway to determine if the
above-mentioned investigation and remedial actions are sufficient to select a remedy for the site.  The 2000
screening-level risk assessment concluded that the site does not pose unacceptable risks provided 95% of the
yard is paved.  Thus, it needs to be determined if the site would pose an unacceptable long-term risk in the
absence of comprehensive paving.  It is assumed that the “hot spot” removal along with fencing, institutional
controls to maintain industrial land use of the site, a limited paving action planned by DRMO, and the ground-
water pump-and-treat system(s) associated with the Logistics Center NPL site will be sufficient to close
potential exposure pathways associated with soil concentrations observed during 1988, 1993, 1995, and 2000
sampling events.  Thus, no additional funding is recommended pending the completion of this review.

This site is listed as RC in AEDB-R; if funding is needed in the future it will be reopened at that time.
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FTLE-33 is the Logistics Center NPL site.  Widespread groundwater
contamination has resulted from the disposal of solvents used from
the early 1940s to the mid-1970s at East Gate Disposal Yard (EGDY).
The primary contaminant of concern is trichloroethylene (TCE), which
is present in both the Vashon and Sea Level Aquifers.  Two groundwa-
ter pump-and-treat systems have been installed.

In 1983, EPA and Tacoma-Pierce County Health Department initiated
studies of potential groundwater contamination in the American Lake
Garden Tract (ALGT), an area north of the Logistics Center, in re-
sponse to public concern.  These studies confirmed the presence of
TCE and cis 1,2-dichloroethylene (DCE) in several domestic water
supply wells in the ALGT (apparently originating from McChord AFB)
and also revealed indications of contamination beneath the Logistics
Center.

Further investigations confirmed a VOC plume (consisting primarily of
TCE with lesser concentrations of DCE) to be present in the Vashon
Aquifer underneath the Logistics Center and migrating in the north-
westerly direction.  In addition, TCE contamination was detected

FTLE-33
LOGISTICS CENTER PAGE 1 OF 2

SITE DESCRIPTION STATUS
RRSE RATING: High

CONTAMINANTS:  VOCs

(TCE, DCE, VC)

MEDIA OF CONCERN:
Soil, Groundwater, Indoor  Air

COMPLETED IRP PHASE:
PA/SI, IRA, RI/FS

CURRENT IRP PHASE:
IRA, RD, RA

FUTURE IRP PHASE:
IRA, RD, RA, RA(O)

beneath most of Tillicum in the Vashon Aquifer.  The primary source of this contamination has been identified as
EGDY (also known as Landfill 2: FTLE-67), which is located at the southeast end of the Logistics Center.

A RI was finalized in Nov 88 and a FS was finalized in May 90.  The RI/FS indicated that TCE contamination in
groundwater is the primary pathway of concern for the site.  A Record of Decision (ROD) was signed 25 Sept 90
to address the groundwater contamination.  The remedial action (RA) selected in the ROD included installation
of two pump-and-treat systems to treat and contain TCE contamination in the Vashon Aquifer.  The pump-and-
treat systems began operation in 1995.  The I-5 pump-and- treat system utilizes 15 extraction wells with a com-
bined capacity of up to 2,000 gpm.  The EGDY pump-and-treat system utilizes 6 extraction wells with a com-
bined capacity of up to 800 gpm.

Further investigation confirmed that the complex hydrogeology beneath the Logistics Center site allows contami-
nated groundwater from the Vashon Aquifer to migrate to the Sea Level Aquifer through a more permeable
“geologic window” in the aquitard that separates the Vashon and Sea Level Aquifers.  The ROD specified that a
pump-and-treat system would need to be installed in the Sea Level Aquifer if that aquifer was found to be con-
taminated.  However, an Explanation of Significant Difference (ESD) from the ROD was signed in Sept 98 to
change the remedial plan for the Sea Level Aquifer.  The ESD allowed for accelerated cleanup of the source
area and completion of additional contaminant transport studies in leiu of installing a pump-and-treat system in
the Sea Level Aquifer.

The following actions were completed between 2000 and 2002 to support accelerated source cleanup:  EGDY
drum removal, preparation of an Engineering Evaluation/Cost Analysis (EE/CA), a Phase II RI to further charac-
terize the source area, and preparation of a Risk Assessment Addendum.  In-situ thermal treatment was selected
as the preferred source area treatment technology in the EE/CA.  A contract to treat 3 non-aqueous phase liquid
(NAPL) source areas with electrical resistivity soil heating (ERSH) was awarded to Thermal Remediation Ser-
vices, Inc. (TRS) in Sept 2002.  Installation of the ERSH infrastructure for the 1st of 3 areas (NAPL Area 1) was
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FTLE-33
LOGISTICS CENTER PAGE 2 OF 2

Planned actions needed to obtain RIP by 2007 or to realize cost savings include:

- Optimization of I-5 P&T system for long-term cost savings and improved performance

- Modeling work by PNNL in support of I-5 P&T optimization and P&T design

- Completion of “reasonable effort” in situ thermal treatment within the existing footprints of the 3 NAPL areas

- Design and construction of new focused SLA P&T system and re-configured EGDY P&T system

Fort Lewis PW will continue to conduct the following requirements of the ROD, ESD, and/or pending ROD
Amendment:

- Monitoring groundwater plumes

- Operating and maintaining the two existing P&T systems and one new P&T system

- Decommissioning of monitoring wells

- Maintenance of institutional controls

- Completion of 5-year reviews

- Continued public notification and involvement

- Maintenance of the administrative record (electronic)

PROPOSED PLAN

completed in December 2003.   Heating of soil and groundwater in NAPL Area 1 up to approximately 100oC is
currently underway.  Other actions underway in FY04 or recently completed include:  indoor air monitoring and
assessment at the Madigan housing area, applications of the PNNL numerical groundwater model, decommis-
sioning and repair of monitoring wells, installation of a boundary fence around EGDY, installation of new Vashon
and Sea Level Aquifer monitoring wells, endgame strategy, Sea Level Aquifer Focused Feasibility Study, and
ROD Amendment.    A ROD Amendment is intended to ensure that the preferred alternative from the Focused
Feasibility Study (i.e., focused P&T in the Sea Level Aquifer) in concert with the existing I-5 P&T system,
reconfigured EGDY P&T system, EGDY drum removal, “reasonable effort” in situ thermal treatment, boundary
fence around EGDY, Madigan Indoor Air Assessment, and institutional controls constitutes remedy in place (RIP)
for the site.

SITE DESCRIPTION
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An illicit dump of transformer fluids (e.g., PCBs, trichlorobenzene)
(FTLE-46, SWMU 43) was discovered in the eastern portion of Fort
Lewis on 16 November 1983.  An emergency response action in-
cluded removal and offsite disposal of 1,869 tons of contaminated
soil, installation of monitoring wells, installation of an impervious clay
cap, and installation of a perimeter fence.   The site was included in
the 1990 Federal Facility Agreement (as a non-NPL CERCLA site).

A limited field investigation was conducted to evaluate the adequacy
of the previous RA.  Groundwater contamination was not detected.
Impacts to human and the environment are not anticipated as long as
the cap and fence are maintained.

A new cyclone fence was installed and new grass was seeded in
order to maintain the condition of the cap circa 2001.

FTLE - 46
ILLICIT PCB DUMP SITE

SITE DESCRIPTION

Fort Lewis PW will continue to conduct an annual inspection of the cap and fence, maintain the cap and fence,
and mow the grass on the cap.

PROPOSED PLAN

STATUS
RRSE RATING: Low

CONTAMINANTS:
PCBs, Trichlorobenzene

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RA, IRA (2)

CURRENT IRP PHASE:
RIP (1999) with LTM

FUTURE IRP PHASE:
RIP (1999) with LTM
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The Industrial Wastewater Treatment Plant (FLTE-51, SWMU 55) is located in
the north uses area of the Logistics Center and was included in the 1990
Federal Facility Agreement (as a non-NPL CERCLA site).  The plant treated
both wastewater and stormwater and then discharged effluent into a no-outlet
evaporation/percolation lagoon from 1954 until the early 1990s.  In the early
1990s, the wastewater and stormwater collection/treatment systems were
separated – with wastewater transmitted to the Solo Point Wastewater Treat-
ment Plant following pre-treatment by the Industrial Wastewater Treatment
Plant while stormwater was discharged at the original Outfall 7 location
southwest of the Industrial Wastewater Treatment Plant following treatment
with an oil/water separator.

In FY02, a more robust stormwater treatment system was installed and the
associated stormwater outfall (Outfall 7) was moved from the original location
southwest of the Industrial Wastewater Treatment Plant to a new location
southeast of the Industrial Wastewater Treatment Plant.  As part of this MCA
project, approximately 80 cubic yards of contaminated sediments were
removed from the original location of Outfall 7.  Following this removal action,

SITE DESCRIPTION

FTLE-51
OUTFALL #7/ SETTLING BASIN (BLDG. 9586)

STATUS
RRSE RATING: Low

CONTAMINANTS:
Metals, TPH, VOCs

MEDIA OF CONCERN:
Sediment

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
None

FUTURE IRP PHASE:
RI/FS, RD, RA

Even though this site is within the larger Logistics Center NPL site, additional action is necessary in order to obtain no
further action status for this particular site.  Fort Lewis PW plans to conduct a more detailed site investigation/screening-
level risk assessment to characterize the horizontal and vertical extent of contamination and determine the risk posed by the
site in FY06.  It is assumed that sediment removal will be needed following completion of a limited feasibility study.  An
alternative approach that will be considered would be to conduct a dynamic removal action to remove the sediments closest
to the original Outfall 7 location and then supplement that removal action with institutional controls for industrial land use.

PROPOSED PLAN

Fort Lewis PW conducted a limited investigation of surficial sediments between the original Outfall 7 location and the first
lagoon berm.  This investigation discovered that surficial sediments along the entire first section of the no-outlet lagoon are
contaminated with petroleum products, solvents, and metals.

No investigations of the site were conducted between 1990 and 2002 since: 1) the site is within the larger Logistics Center
NPL site, 2) a P&T system is located near the site, 3) the 1988 Logistics Center RI confirmed that the entire north uses
area was not a significant contributor to the Logistics Center TCE plume, 4) the original Outfall 7 location was active until
2002, and 5) the nature of contamination near the original location of Outfall 7 was not known until 2002 since 1986
analytical results suggested there had been minimal impacts to  lagoon sediments.
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The approximately 15-acre Landfill 1 (FTLE-54, SWMU 32) was
reportedly used for disposal of solid waste between 1946 and the
early 1970s.  The site is included in the 1990 Federal Facility Agree-
ment (as a non-NPL CERCLA site).  The site is located in the south-
ern portion of the Cantonment Area, approximately 1/2 mile southwest
of Gray Army Airfield.  The site is a concern due to the presence of a
former solid waste landfill and the elevated concentrations of volatile
organic compounds (VOCs) in shallow groundwater around the site.
Investigation activities at the site include installation of four monitoring
wells (MWs) in 1984, a Limited Site Investigation (LSI) by PNNL in
1988 (which included installation of 4 MWs), another LSI by Wood-
ward-Clyde in 1994, installation of seven MWs in 1995, and various
groundwater monitoring (GWM) events between 1997 and 2003.
Additional site background information is included in the March 2004
Landfill 1 Groundwater Monitoring Plan.

FTLE-54
LANDFILL 1

SITE DESCRIPTION

As described in the March 2004 draft Decision Document, the selected remedy for the site is a combination of
institutional controls and long-term groundwater monitoring.  Institutional controls implemented by Fort Lewis PW
include controls on land use planning within the landfill boundary and groundwater use planning within 1000 feet
of the landfill boundary.  Fort Lewis PW will conduct annual groundwater monitoring events between 2004 and
2017 (which represents 30-years of post-closure monitoring) or until all VOC concentrations are below MCLs for
3 consecutive years.  During years in which the Logistics Center 5-year review is not occurring, samples will only
be collected from MWs with VOC exceedances and MWs with VOC concentrations slightly below a MCL.  All 14
existing MWs will be sampled during 5-year review years.

PROPOSED PLAN

STATUS
RRSE RATING: Medium

CONTAMINANTS:
VOCs

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RIP (1999) with LTM

FUTURE IRP PHASE:
RIP (1999) with LTM
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Landfill 4 (FTLE-57, SWMU 35) is a former ~52 acre municipal solid
waste landfill located north of Sequalitchew Lake.  Disposal opera-
tions occurred between ~1951 and 1970.

Investigation activities at the site include a 1988 SI, 1993 RI, 1993
Risk Assessment, and 1993 Feasibility Study.  These investigations
concluded that TCE and vinyl chloride in groundwater posed unac-
ceptable risks.  These investigations also concluded that the source
of groundwater contamination does not appear to be the landfill itself,
but rather several discreet “hot spots” adjacent to the landfill where
other activities, such as vehicle maintenance, likely occurred.

The site (along with SRCPP) was added as an operable unit to the
Logistics Center NPL site and a ROD was signed on 15 October
1993.  The selected remedy specified in the ROD was 1) air sparging
and soil vapor extraction, 2) institutional controls, and 3) groundwater
monitoring.  During 1997-1999, an air sparging and soil vapor extrac-
tion system was operated in accordance with the ROD.

FTLE-57
LANDFILL 4

SITE DESCRIPTION

Ongoing activities include maintenance of institutional controls and long-term groundwater monitoring as re-
quired by the ROD.  Fort Lewis PW has implemented institutional controls for the site that will be memorialized in
the pending Logistics Center ROD Amendment.  Institutional controls implemented by Fort Lewis PW include a
control on land use planning within the landfill boundary, a control to limit training activities within the landfill
boundary, and a control on groundwater use planning within 1,000 feet of the site boundary.  Fort Lewis PW will
continue to conduct annual groundwater monitoring events at the site.  During 2004 and during years in which
the Logistics Center 5-year review is occurring, groundwater samples will be collected from all monitoring wells
deemed relevant.  During years in which the Logistics Center 5-year review is not occurring, samples will only be
collected from MWs with VOC exceedances, MWs with VOC concentrations slightly below a MCL, and MWs that
are located between the landfill and Fort Lewis drinking water sources.

PROPOSED PLAN

STATUS
RRSE RATING: High

CONTAMINANTS:
VOCs  (TCE, VC)

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, RA, RA(O)

CURRENT IRP PHASE:
RIP (1999) with LTM

FUTURE IRP PHASE:
RIP (1999) with LTM
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The approximately 0.5-acre Landfill 6 site (FTLE-59, SWMU 37) is located
within the north uses area of the Logistics Center NPL site and was included
in the 1990 Federal Facility Agreement (as a non-NPL CERCLA site).  Landfill
6 was used for drying and disposal of sludges excavated from the Industrial
Wastewater Treatment Plant (FTLE-51, SWMU 55) no-outlet evaporation/
percolation lagoon.  According to the 1986 RFA, dried sludges were disposed
of in a 10’ x 6’ x 4-6’ deep pit.

According to the 1986 RFA and 1996 RFA, the site was apparently used from
1954 until 1981.  However, this period of use is a conservative estimate based
on the date the Industrial Wastewater Treatment Plant was installed (1954)
and the date that sludges were first taken to Landfill 5 for disposal.  Based on
the aerial photographs reviewed during the limited preliminary assessment
(described below) and the lack of documented site use beyond the reference
in the 1990 Hazardous Waste Evaluation Report that personnel interviewed
were aware of historical disposal sometime prior to the mid 1970s, it is more
likely that site use was much more limited.

No investigations of the site were conducted between 1990 and 2004 since: 1)
the site is within the larger Logistics Center NPL site, 2) a P&T system is

SITE DESCRIPTION

FTLE-59
LANDFILL 6

STATUS

RRSE RATING: Low

CONTAMINANTS:
Metals, VOCs, SVOCs, POL, etc.

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RI/FS

FUTURE IRP PHASE:
RC

PROPOSED PLAN
Even though this site is within the larger Logistics Center NPL site, additional action is necessary in order to obtain no
further action status for this particular site.  Thus, Fort Lewis PW plans to conduct a limited SI in FY05.  The limited SI will
consist of excavating and sampling a select number of test pits within the presumed landfill boundary.  Based on the
historical description of the site and aerial photographs reviewed during the limited preliminary assessment, it is expected
that no further action beyond institutional controls will be necessary following the limited SI.

located near the site, 3) the 1988 Logistics Center RI confirmed that the entire north uses area was not a significant
contributor to the Logistics Center TCE plume, and 4) the nature of contamination in sludges from the Industrial Wastewa-
ter Treatment Plant was not known until 2002 since 1986 analytical results suggested lagoon sediments were minimally
impacted.

Fort Lewis PW completed a limited preliminary assessment in 2004 since little is known about the actual nature and extent
of the landfill.  Historical documents and aerial photographs were reviewed.  The presumed location of the landfill was
identified and land disturbance from heavy equipment operation in the reported landfill location was observed in a 1960
aerial photograph.  However, subsequent aerial photographs show revegetation of the site within approximately a year and
suggest that either the site was not used after 1960 or that any use of the site was minimal.
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Landfill 9 (FTLE-62, SWMU 32) is an approximately 15-acre former
landfill that was used from circa 1932 to the late 1980s.  Although the
landfill was ostensibly used for disposal of vegetation, municipal and
medical waste was discovered in the northwest portion of the landfill
during construction of the South DuPont Interchange in the mid-
1990s.  The Washington Department of Transportation (WDOT)
investigated and remediated the approximately 5-acre northwest
portion of the site, which was located within the interchange ease-
ment.

Fort Lewis PW conducted soil sampling in 2002 to characterize the
southeastern portion of the landfill.  In general, contaminant concen-
trations in the southeast portion of the landfill were either similar to or
significantly lower than contaminant concentrations detected in the
northwest portion of the landfill.  However, some contaminant concen-
trations were detected at concentrations above MTCA cleanup stan-
dards for human health and terrestrial ecological organisms.

FTLE-62
LANDFILL 9

SITE DESCRIPTION

This site is a Fort Lewis Agreed Order site being regulated by the Washington Department of Ecology to satisfy a
RCRA Corrective Action requirement.  No action is planned for this site until all the Fort Lewis Agreed Order sites
proceed to the Risk Assessment and FS phases.  These phases are currently scheduled to begin in FY06.
Potential remedial options for the FS include no further action following establishment of site-specific cleanup
levels, implementation of institutional controls for contaminants above cleanup levels but below remediation
levels, installing additional site cover, and installing a site cap.  It is assumed that installing additional site cover
(as was done for the WDOT portion of the landfill) will be the selected remedy for the site.

PROPOSED PLAN

STATUS
RRSE RATING: Low

CONTAMINANTS:
Metals, POL

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE:
None

FUTURE IRP PHASE:
FS, RD, RA, LTM
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The approximately 5-acre Old EOD Site (FTLE-69, SWMU 58) was reported
used for EOD operations from the 1940s to 1987.  Among other activities,
open burning of small arms ammunition in a Cook-off Chamber and open
detonation of discarded munitions in demolition pits occurred at this site. The
site is located approximately 1 mile south of Interstate 5 Exit 118 and 1.5
miles southwest of Interstate 5 Exit 119 in an active Army training area known
as Fort Lewis Training Area 4.

Investigation activities at the site include a 1993 PA, 1995 SI, 2000 Limited
Field Investigation and screening-level risk assessment.  The site is a concern
due to the detection of elevated concentrations of hexachlorobenzene, 2,4,6-
trinitrotoluene (2,4,6-TNT), lead, copper, and zinc in certain on-site soil
samples as well as the potential presence of unexploded ordnance (UXO) in
on-site soil.  Additional site background information is included in the March
2004 draft Decision Document.

FTLE-69
OLD EXPLOSIVE ORDNANCE DEMOLITION SITE

SITE DESCRIPTION

As described in the March 2004 draft Decision Document, the selected remedy for the site is a combination of actions
including UXO surface clearance, removal of objects of human interest remaining from EOD operations, a non-time critical
removal action, institutional controls, a groundwater and surface water monitoring event, decommissioning of monitoring
wells, and planting of native tree/shrub species.  These actions will significantly reduce the already low risk posed to human
health and the environment by the site.

The UXO surface clearance and removal of objects of human interest (i.e., remnant vehicles and Cook-off Chamber) have
already been completed.  Institutional controls already implemented by Fort Lewis PW include a control on land use
planning within the site boundary, a control to limit training activities within the site boundary, and a control on groundwater
use planning within 1,000 feet of the site boundary.  The monitoring event is planned for summer 2004 using existing FY04
funds.  The non-time critical removal action (i.e., removal of contaminated soil from around the Cook-off Chamber and from
within Demolition Pits 1 –3) is planned for FY05.  Well decommissioning and native tree/shrub planting will occur after the
removal action.

PROPOSED PLAN

STATUS
RRSE RATING: Low

CONTAMINANTS:
Metals, Explosives

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE:
RD/RA

FUTURE IRP PHASE:
LTM
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The former Miller Hill ranges site (FTLE-73, AOC 4-2.1) is composed
of four firing ranges (pistol ranges 62 and 67, sub-caliber tank range
54, and machine gun range 42).  The site is approximately ~0.5 miles
long and is located on the south side of Miller Hill.  The ranges were
used from circa 1917 until the 1960s.  A housing area is located to the
west of the site.

Investigations have detected elevated concentrations of lead (up to
85,000 ppm) in surficial soil.  Groundwater has not been impacted.

This site is a Fort Lewis Agreed Order site being regulated by the
Washington Department of Ecology.

FTLE-73
MILLER HILL

SITE DESCRIPTION

As described in a draft April 2004 Decision Document, installation of a perimeter fence is planned for FY04 as an
interim remedial action in order to limit human exposure to contaminated surficial soil.

Fort Lewis PW plans to conduct additional RI activities in FY05 to delineate the extent of lead in surficial soil
throughout the site since previous investigations did not fully delineate the extent of contamination.  This investi-
gation is primarily intended to increase the accuracy of FS cost estimates rather than to assist with risk evalua-
tions.

Although a draft risk assessment and a draft limited FS were completed in FY02 and a treatability study/follow-on
FS is planned for completion in late FY04 (funded by USACE ERDC), all of these documents will need to be
reviewed and amended as necessary in FY06 and FY07 during the Fort Lewis Agreed Order risk assessment
and FS phases along with all the other Fort Lewis Agreed Order sites.  In addition, FY06 funding is earmarked
for an alternative site-specific terrestrial ecological evaluation since the terrestrial ecological pathway was not
addressed adequately in the FY02 draft risk assessment.

It is expected that a soil removal action will be the selected remedy for the site following the FS phase.

PROPOSED PLAN

STATUS
RRSE RATING: Medium

CONTAMINANTS:
Lead

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RI/FS

FUTURE IRP PHASE:
RI/FS, RD, RA
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The former Evergreen Bluff ranges site (FTLE-74, AOC 4-1) is com-
posed of a number of former pistol and rifle ranges.  The site is ap-
proximately ~0.5 miles long and is located outside the Cantonment
fence in an active training area.  The ranges were used from the
1930s to the 1960s.

Investigations have detected elevated concentrations of lead (up to
65,000 ppm) in the soil.  Groundwater has not been impacted.

This site is a Fort Lewis Agreed Order site being regulated by the
Washington Department of Ecology.

A Cantonment Area fence, installed for security in late 2002, limits
access to this site for recreationalists and trespassers.

FTLE-74
ENGINEER BLUFF

SITE DESCRIPTION

Although a draft risk assessment and a draft limited FS were completed in FY02 and a treatability study/follow-on
FS is planned for completion in late FY04 (funded by USACE ERDC), all of these documents will need to be
reviewed and amended as necessary in FY06 and FY07 during the Fort Lewis Agreed Order risk assessment
and FS phases along with all the other Fort Lewis Agreed Order sites.  In addition, FY06 funding is earmarked
for an alternative site-specific terrestrial ecological evaluation since the terrestrial ecological pathway was not
addressed adequately in the FY02 draft risk assessment.

It is assumed that a partial soil cover may be the selected remedy for the site following the FS phase.

PROPOSED PLAN

STATUS
RRSE RATING: Low

CONTAMINANTS:
Lead

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE:
FS (funded)

FUTURE IRP PHASE:
RD, RA, LTM
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The underground gasoline pipeline at Pendleton Avenue site (FTLE-75)
was discovered during 2000 construction activities in the vicinity of
Building 2012.  The 4-inch pipeline was apparently used during the
1940s.  Based on historical drawings and excavation, at least 2,000
feet of pipe exist.  The site is paved.  The gasoline remaining in the
pipeline (approximately 50 gallons) was drained from the pipeline in
July 2000.

Soil sampling was conducted in FY02.  The only exceedance of MTCA
Method A soil cleanup levels was the detection of lead in a single
sample.

This site is a Fort Lewis Agreed Order site being regulated by the
Washington Department of Ecology.

FTLE-75
UNDERGROUND GASOLINE PIPELINE

SITE DESCRIPTION

Although this site is unlikely to pose unacceptable exposure risks, the site cannot be considered response
complete yet (due to the lead exceedance).  No action is planned for this site until all the Fort Lewis Agreed
Order sites proceed to the risk assessment and FS phases.  These phases are scheduled to begin in FY06.  No
further action beyond possibly institutional controls is expected for the site.

PROPOSED PLAN

STATUS
RRSE RATING: Low

CONTAMINANTS:
Lead

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE:
None

FUTURE IRP PHASE:
FS
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Fort Lewis

ER,A  ELIGIBLE
RESPONSE COMPLETE

AEDB-R SITES
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FTLE-16 (SWMU 16) is located within the Logistics Center and is part of
the Logistics Center NPL site.  FTLE-16 was used from 1971 to 1976.
Exposure to residual lead in the Battery Acid Pit was evaluated and found
to be more than a factor of five below the EPA guideline.  The site has been
paved.

FTLE-17 (SWMU 46) is located near Taxiway No. 2 at Gray Army Air Field.
FTLE-17 was used between 1962 and 1982 for air-crash rescue operation
training.  Flammable waste materials were pumped into the pit and ignited
as a fuel source.  The pit was approximately 100 feet in diameter.  Field
investigations found no contaminants present in groundwater beneath the
site.  Total petroleum hydrocarbon (TPH) results from a recent confirmatory
soil sampling were below the Model Toxics Control Act (MTCA) interim
cleanup level and no VOCs were found.

No further action was approved by EPA.

SITE DESCRIPTION

SITE DESCRIPTION

FTLE-17
OLD FIREFIGHTING TRAINING PIT

FTLE-16
BATTERY ACID PIT

RRSE RATING: Low

CONTAMINANTS:
Chlorinated Solvents, Acids

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI/FS, RA

CURRENT IRP PHASE:
RC - 2001

STATUS

RRSE RATING: Low

CONTAMINANTS:
POL

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC - 2002

STATUS
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FTLE-26 is the Old Recycling Separation Building 1214.  It was in opera-
tion from 1979 and 1982.  The building was demolished prior to 2000.

No further action is planned under the IRP.

FTLE-28 (SWMU 18) is a small (34 feet by 34 feet), unbermed, concrete
pad that is part of a concrete apron adjacent to the pesticide storage area
on the south side of Building 2054.  No contaminants have been detected
in groundwater at the site.  Chlordane exceeded the industrial screening
criteria for soils applicable at the time of sampling.  A screening risk
assessment showed that the chlordane will never reach the groundwater
due to a combination of adsorption and degradation.  A comparison with
more recent standards showed that none of the pesticides exceeded the
criteria for industrial soils.

No further action has been approved by EPA.

SITE DESCRIPTION

SITE DESCRIPTION

FTLE-26
OLD RECYCLING SEPARATION BUILDING 1214

FTLE-28
PESTICIDE RINSE AREA - BUILDING 2054

RRSE RATING: NE

CONTAMINANTS:
Pesticides

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1996

STATUS

RRSE RATING: Low

CONTAMINANTS:
Pesticides

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC - 2001

STATUS
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Building 9507 (SWMU 13) is located within the Logistics Center ~700 feet
from the Log Center Gate on North A Street.  This wood framed building
served as barracks during the 1940s and 50s.  Between 1970 and the
early 1990s, the building was used by DRMO to store electrical transform-
ers.  Testing of the transformers revealed transformer oil containing 50 ppm
of PCB.  At some time before or during transformer storage, an eight inch
high concrete containment berm was installed around the perimeter of the
building interior.  Also, the berm and concrete floor were coated with a thin,
flexible material to prevent spills from penetrating the concrete.  Over time,
this material degraded in places.  By 1994, all transformers were removed
and the building has been vacant since.

Soil and concrete floor samples (in 1998 using OMA funds) detected 1-
2ppm PCB in the concrete.

Building was demolished in 2001.  OMA funds were used to remove the
building.  The concrete was disposed of as a non-hazardous waste.

No further action is required.

FTLE-30
 BUILDING 9507 (TRANSFORMER STORAGE)

SITE DESCRIPTION

RRSE RATING: Low

CONTAMINANTS:
PCBs

MEDIA OF CONCERN:
Soil (concrete)

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, RA

CURRENT IRP PHASE:
RC - 2001

STATUS

FTLE-32 (SWMU 56), located south of Sequalitchew Lake, was a DOE
facility that operated from 1974 until 1981.  It operated as a production/
research facility for converting coal into liquid fuel products.  It occupied
approximately 25 acres.  A spill of liquid fuel occurred in 1979.  Subse-
quent investigations indicated other potential sources of soil and ground-
water contamination.  Large amounts of soil were excavated.  This build-
ing was remediated in the 1990s.

No further action has been approved by EPA.

SITE DESCRIPTION

FTLE-32
SOLVENT REFINED COAL PILOT PLANT

RRSE RATING: High

CONTAMINANTS:
PAH, TPH

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI, RD, RA, LTM

CURRENT IRP PHASE:
RC - 1999

STATUS
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FTLE-34 (SWMU 2) was used as hazardous waste storage facilities until
1984.  Field investigations indicate that heavy metal contamination was
present at levels above residential standards, but not above industrial
standards.  The building and foundation were removed in 1996.

Clean Closure was approved by WA Department of Ecology in March
1997.

SITE DESCRIPTION

FTLE-34
BUILDING 9556 (HAZ MAT STORAGE)

RRSE RATING: Medium

CONTAMINANTS:
Arsenic, Cadmium

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC - 1997

STATUS

FTLE-35 (SWMU 3) was used as a hazardous waste storage facility until
1984.  Field investigations indicate that heavy metal contamination was
present at levels above residential standards, but not above industrial
standards.  The building and foundation were removed in 1996.

Clean Closure was approved by WA Department of Ecology in March
1997.

SITE DESCRIPTION

FTLE-35
BUILDING 9557 (HAZ MAT STORAGE)

RRSE RATING: Medium

CONTAMINANTS:
Arsenic, Cadmium

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC - 1997

STATUS
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FTLE-36 (SWMU 4) was used as hazardous waste storage facilities until
1984.  Field investigations indicate that heavy metal (arsenic) contamina-
tion was present at levels above residential standards, but not above
industrial standards.  These sites are located within the Logistic Center
(FTLE-33, NPL site), industrial use is the only planned use for this area.
The building and foundation were removed in 1996.

Clean Closure was approved by WA Department of Ecology in March
1997.

SITE DESCRIPTION

FTLE-36
BUILDING 9558 (HAZ MAT STORAGE)

RRSE RATING: Medium

CONTAMINANTS:
Arsenic, Cadimum

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC - 1997

STATUS

FTLE-53 (SWMU 52) is comprised of the old vehicle washrack(s) located at
numerous motorpools at Main Fort Lewis and North Fort Lewis.  The
facilities were operational until approximately 1978.  These washracks
discharged into the stormwater drains/outfalls.

Though considered RC, sampling has not occurred at the north Ft Lewis
outfalls from this site.

No further action is planned under the IRP.

SITE DESCRIPTION

RRSE RATING: NE

CONTAMINANTS:
POL

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-53
OLD VEHICLE WASHRACK(S)
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FTLE-56 (SWMU 34) was used from 1946-1951.  No evidence of municiple
waste remains at the site.  Due to the characteristics of the waste believed
to have been placed in this landfill (inert, non-hazardous), no releases are
expected.  Based on the results of the RFA, no releases of hazardous
constituents are expected from these landfills.

A perimeter excavation is planned using non-IRP funds.

No further action is planned under the IRP.

SITE DESCRIPTION

FTLE-56
LANDFILL 3

RRSE RATING: NE

CONTAMINANTS:
None

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-58 (SWMU 36), located northwest of Sequalitchew Lake, is a former NPL
site.  A portion of this site comprises the current Fort Lewis landfill.  The former
NPL area was operational between 1967 and July 1990, and contains municipal
waste.  Low-level groundwater contamination was detected during the RI.

Between 1977 and 1984, 42 wells were installed in the vicinity of Landfill 5.  None
of the wells met WAC minimum standards for monitoring wells at the time the RI
was conducted.  Therefore, these wells were not used for sampling during the RI,
and the available water-quality data was not used for site characterization pur-
poses, except to provide a general outline of the size of the plume and to aid in
selecting chemical parameters to use in identifying the plume.

In 1980, 11 monitoring wells were installed in the vicinity of the landfill to test for
leachate-contaminated groundwater.  Water-quality data from these wells indicated
elevated levels of iron, manganese, and specific conductance.  During August
1983, a study began to further define the configuration, orientation, and vertical
and horizontal extent of the leachate plume. As part of this study, 20 wells were

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS:
Heavy Metals, Chlorinated Sol-

vents

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA/SI, RI, LTM

CURRENT IRP PHASE:
RC - 1992

STATUS

installed.  In 1984, seven shallow wells and four deep wells were installed.  These wells provided data which indicated a
leachate plume to a distance of at least 3,000 feet to the west-northwest of the landfill.

Due to the evidence of groundwater contamination, a RI began in May 1988 and was finalized in October 1991.  The
Baseline Risk Assessment was completed in November 1991.  Investigations of surface water, air, sediments, and ground-
water in the study area resulted in the determination that the landfill does not pose a threat to human health or the environ-
ment; therefore, an FS was not conducted.  A ROD outlining the decision for no further cleanup action was signed on 24
July 1992.

Landfill 5 was deleted from the NPL in May 1995 after two years of groundwater monitoring indicated that contaminant
levels were following expected trends as modeled during the RI.  A plan to futher delineate the contamination source was
submitted to Tacoma and Pierce County Health Department and Ecology.

FTLE-58
LANDFILL 5
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FTLE-60 (SWMU 38) was used from 1965 to the mid-1980’s. Due to the
characteristics of the waste believed to have been placed in this landfill
(inert, non-hazardous), no releases are expected.  Based on the results of
the RFA, no releases of hazardous constituents are expected from these
landfills.

No further action is planned under the IRP.

SITE DESCRIPTION

RRSE RATING:NE

CONTAMINANTS:
None

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-60
LANDFILL 7 (CONSTRUCTION RUBBLE)

FTLE-61 (SWMU 39) is located in the Central Impact Area and was used
from 1981 to 1990.  Due to the characteristics of the waste believed to
have been placed in these landfills (inert, non-hazardous), no releases are
expected.  Based on the results of the RFA, no releases of hazardous
constituents are expected from these landfills.

No further action is planned under the IRP.

SITE DESCRIPTION

FTLE-61
LANDFILL 8 (CONSTRUCTION RUBBLE)

RRSE RATING: NE

CONTAMINANTS:
None

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS
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FTLE-63 (SWMU 41) was used until 1991.  Due to the characteristics of
the waste believed to have been placed in these landfills (inert, non-
hazardous), no releases are expected.  Based on the results of the RFA, no
releases of hazardous constituents are expected from these landfills.  The
land that holds this landfill was transfered to Weyerhaeuser in the mid-
1990’s.

No further action is planned under the IRP.

SITE DESCRIPTION

RRSE RATING: NE

CONTAMINANTS:
None

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-63
LANDFILL 10 (CONSTRUCTION DISPOSAL)

FTLE-66 (SWMU 44) consist of the USTs Building 6038, located at Nevada
and 41st.

In July 1992, a release to the environment from USTs was discovered.  In
1997, contaminated soil and four mobility fuel tanks (two 15,000 gallon, two
12,000 gallon for MOGAS and diesel) were removed.  Monitoring wells
were emplaced in 1997, and will be monitored until 2002.

Since the site contamination has been removed, no further action is
planned under the IRP.

SITE DESCRIPTION

FTLE-66
(2) USTs (NEVADA & 41ST DIVISION)

RRSE RATING: NE

CONTAMINANTS:
MOGAS, Diesel

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA, RA, LTM

CURRENT IRP PHASE:
RC - 1997

STATUS
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FTLE-67 (SWMU 33) is part of the Logistics Center (FTLE-33) NPL site.
FTLE-67 was a 35-acre landfill where waste (drummed and non-drummed)
TCE was disposed of in trenches from 1946 to the 1970s.  This site is the
primary source of trichloroethylene (TCE) contamination in the upper and
lower aquifers for the Logistics Center NPL site.

A pump and treat system (800 gpm) consisting of 6 wells was installed in
95.  This focuses on the removal of high concentration dissolved phase
contaminant.

A removal action, excavation to remove drummed and containerized hazard-
ous waste, was performed from Sept 2000 to Sept 2001.  It was success-
ful in removing ~581,800 pounds of RCRA hazardous waste including
~46,000 pounds of TCE from Landfill 2.  Although this removal action
eliminated a considerable volume of waste, source material remains as
non-aqueous phase liquid (NAPL) in the vadose and saturated zones.

To make tracking of contamination and funding all future actions at this site
will be addressed and funded under FTLE-33, Logistic Center.  This site
will be listed as RC in AEDB-R because it will not be receiving any fund-
ing.

FTLE- 67
LANDFILL 2 (EAST GATE DISPOSAL YARD)

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS:
Chlorinated Solvents (TCE), TPH

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA, RA

CURRENT IRP PHASE:
RC - 2002

STATUS

FTLE-70 (AOC9-1) was comprised of an underground, gas supply pipeline
that remotely fueled the USTs for the motor pools for railcars and railheads
of North Fort Lewis.  The piping was installed in the 1940s, abandoned in
the 1960s or 70s, and removed in the early 1990s.  At the time of remov-
als, some locations still had fuel in the lines.  Contaminated soil was re-
moved as needed and confirmatory samples were taken.

No further action is planned under the IRP.

SITE DESCRIPTION

RRSE RATING: NE

CONTAMINANTS:
POL

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA, RA

CURRENT IRP PHASE:
RC - 1992

STATUS

FTLE-70
UNDERGROUND GAS SUPPLY PIPING
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Fort Lewis

ER,A NON-ELIGIBLE
RESPONSE COMPLETE

AEDB-R SITES
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Building 9580 was built in 1942, located along South A Street in the Logis-
tics Center.  It houses Department of Logistics (DOL).  It is a General
Support level maintenance facility for vehicles and equipment.  In addition,
it also had a paint booth.

Since this building is still active, it is not eligible for IRP funds.

FTLE-02 is located on the main post.  Aircraft maintenance activities take
place at the hanger.

Since this building is still active, it is not eligible for IRP funds.

SITE DESCRIPTION

SITE DESCRIPTION

RRSE RATING: NE

CONTAMINANTS:
Acid, Paint, Solvents

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-01
BUILDING 9580 (MAINTENANCE)

RRSE RATING: NE

CONTAMINANTS:
Asbestos, Solvents, POL

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-02
HANGAR 3039 (MAINTENANCE)
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FTLE-03 (SWMU 31) is located on the main post.  Military Photo Section
has been moved to Building 1401 (former Main Post Laundry).  MWR
Hobby Photo Lab is located at Building 5208. The Hobby Photo Shop
Building was constructed in 1942 and demolished in the 1990s.  A new
building currently stands near the site.

This site was mislabeled as Bldg 5209 in the past.

This site is not eligible for IRP funds.

FTLE-10 (SWMU 57), stormwater outfalls, are estimated to have been
installed in the early 1940s.  Field investigations indicate that contaminants
present are related to normal urban runoff rather than releases from haz-
ardous waste sites.

No further action has been approved by EPA.

This site is actively regulated under a NPDES permit.

SITE DESCRIPTION

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS:
POL

MEDIA OF CONCERN:
Sediment

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC - 1999

STATUS

FTLE-03
PHOTO SECT (BUILDING 5208)

RRSE RATING: NE

CONTAMINANTS:
None

MEDIA OF CONCERN:
None

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1997

STATUS

FTLE-10
STORMWATER OUTFALLS
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This site began use in the 1960s as a Radiation Lab.  It is currently used
as a Radiation Therapy Clinic for brackytherapy (isotope source implanta-
tion).  Isotopes for radiation treatment are/were stored and used at this
location.  (Short-termed isotope spills are allowed to decay to background
level.)

Since this building is still active, it is not eligible for IRP funds.

Bldg 3152 (SWMU 24) is a single stack incinerator that burned less than 12
tons of waste per day and was rated to burn 800 lbs of waste per hour.  No
emissions control devices have ever existed on this facility.  This medical
waste incinerator that was used from 1987 to 1997 for medical, classified
(documents) waste, municipal solid waste, and PD680 solvents.   It was
used intermittently from 1997-2000 for classified waste.  In 2001, use of
the incinerator was terminated.

Due to the incinerators recent use this site is not eligible for IRP funds.

Incinerator is shutdown and is undergoing RI (see Agreed Order sites).

SITE DESCRIPTION

SITE DESCRIPTION

RRSE RATING: NE
CONTAMINANTS:
Ash, Heavy Metals

MEDIA OF CONCERN:
Soil, Air

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1997

STATUS

FTLE-11
MAMC HEALTH PHYSICS OFFICE (BLDG 9909C)

RRSE RATING: NE

CONTAMINANTS:
None

MEDIA OF CONCERN:
None

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-12
MAMC INCINERATOR (BUILDING 3152)
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FTLE-13 and FTLE-03 are the same site.

Since this building is still active, it is not eligible for IRP funds.

Building 9500 was built in 1956.  It was originally occupied by the Director-
ate of Installation Management offices and used by other administrative
activities.  It was also a motor pool for GSA vehicles.

Since this building is still active, it is not eligible for IRP funds.

SITE DESCRIPTION

SITE DESCRIPTION

RRSE RATING: NE

CONTAMINANTS:
POL, Solvents

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-13
HOBBY PHOTO LAB (BUILDING 5308)

RRSE RATING: NE

CONTAMINANTS:
None

MEDIA OF CONCERN:
None

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-15
BUILDING 9500
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The Small Arms Firing Ranges (also known as Central Impact Area/
Artillery Impact Area AOC 2) is also used for multiple small arms ranges.
The Marne Forest is the site of inactive 1930s/1940s small arms ranges.
Marne Forest is currently used as a training area.

These ranges are considered active.  No further action required.

This site is active, and is located at the Artillery Impact Area at Fort Lewis.
Munitions contamination monitoring (groundwater) is ongoing at this site.
No further action is planned under the IRP.

SITE DESCRIPTION

SITE DESCRIPTION

RRSE RATING: NE

CONTAMINANTS:
Heavy Metals, RDX, TNT, UXO

MEDIA OF CONCERN:
Soil, Groundwater, Surface

Water

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-19
SMALL ARMS FIRING RANGES

RRSE RATING: NE

CONTAMINANTS:
Heavy Metals, UXO

MEDIA OF CONCERN:
Soil, Groundwater, Surface

Water

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-20
ARTILLERY IMPACT RANGE
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The Artillery Impact Area (AOC 2) is used by multiple artillery ranges to
include small arms, rocket, grenade, and mortar.

This site is part of FTLE-20.

These ranges are considered active.  No further action required.

AOC 3: Indoor Firing Range.  This enclosed range is a two weapon test
firing range. The range is sealed off from entry by personnel. It is monitored
by the CIH at Fort Lewis.

AOC 6: Small Arms Weapons Repair Area. This site is active and monitored
by the CIH, Fort Lewis, WA.  No further action is planned under the IRP.

SITE DESCRIPTION

SITE DESCRIPTION

RRSE RATING: NE

CONTAMINANTS:
POL, Solvents, VOCs, Heavy

Metals

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1997

STATUS

FTLE-21
MORTAR RANGES

RRSE RATING: NE

CONTAMINANTS:
Heavly Metals, RDX, TNT, UXO

MEDIA OF CONCERN:
Soil, Groundwater, Surface

Water

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-29
BUILDING 9570 (WEAPONS REPAIR/ INDOOR RANGE)
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There were 3 USTs removed at this site (Old Stone Gas Station) in 1998.
No releases are recorded.  Closure reports state no further action.

Since this building is still active, it is not eligible for IRP funds.

Mixed waste (formaldehyde and radioactive isotopes) were stored at this
site in the form of 20 drummed pigs and 200 bunnies, and other hazardous
waste products.  These wastes were stored in a 1940s era 56 feet diam-
eter - 15 foot high cylindrical steel building originally used for humidity
controlled storage. The wastes, stored at this location from 1980-1994,
were removed and disposed of and the building site was demolished and
all debris removed.   This site (SWMU 61) was Clean Closed in December
23, 1998 per Washington Regulation 173-303 WAC.

No action required – Site Clean Closed.

SITE DESCRIPTION

SITE DESCRIPTION

RRSE RATING: NE

CONTAMINANTS:
Formaldehyde, Radioactive

Isotopes

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA, RA

CURRENT IRP PHASE:
RC - 1998

STATUS

FTLE-38
MOBILITY FUEL TANKS (BUILDING 4176)

RRSE RATING: NE

CONTAMINANTS:
POL

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-40
MIXED WASTE STORAGE (BUILDING S9749)
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This site (SWMU 54) is covered by a NPDES permit.  It was designed for a
capacity of 706 mgd average flow, it is operated at approximately 4 mgd.
Domestic wastewater and stormwater from Fort Lewis, McChord AFB,
Camp Murray, Dupont, and Veterans Administration Hospital are treated
and discharged to Puget Sound at Solo Point.  Methane is burned and
sludge is placed in beds where it dries.

Since this building is still active, it is not eligible for IRP funds.

This building was constructed in 1942.  Storage of standard radioactive
material is managed here by the Installation RPO.

Since this building is still active, it is not eligible for IRP funds.

SITE DESCRIPTION

SITE DESCRIPTION

RRSE RATING: NE

CONTAMINANTS:
Radiation

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-41
WASTEWATER TREATMENT PLANT (BLDG 7500)

RRSE RATING: NE

CONTAMINANTS:
Industrial Wastewater

MEDIA OF CONCERN:
Surface Water

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-44
BUILDING 9513 (RAD STORAGE)
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There were 4 underground storage tanks at Bldg 3034 (AOC 9), containing
JP8.  These tanks were installed in 1960 and removed in 1998.  Soil
samples were above state contamination levels: 3,000-6,700 ppm.  Site
will be re-excavated under the Agreed Order.

Since this building was recently active, it is not eligible for IRP funds.

This site was built in 1948, and used for battery acid storage (SWMU 14)
for many years, it was subsequently demolished in 1990.  A new state of
the art Building 9589 was completed in 2000 and is in use.

No further action is required.

SITE DESCRIPTION

SITE DESCRIPTION

RRSE RATING: NE

CONTAMINANTS:
Acid, Industrial Liquid Waste

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-47
BUILDING 3034 UST

RRSE RATING: NE

CONTAMINANTS:
POL

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS

FTLE-49
BUILDING 9589 (BATTERY SHOP)



Fort Lewis - Installation Action Plan
Site Descriptions - Page 36

There are four consolidated washrack facilities and one former washrack
site.  An active washrack was built in the early 1990s on the site of the
former washrack. Miltary vehicles use the washracks to remove dirt, grime
and oil products.  The used wash water is first discharged to the oil/water
separators, secondly to holding ponds, and then recirculated to the
washracks.  The oil from the oil/water separator is collected in drums or
tanks.  Washracks/Oil water separators will be upgraded in FY 2001/2002
with interim measures.

Since these washracks are active, they are not eligible for IRP funds.

Ecology is requiring an RI/FS under the Agreed Order.

SITE DESCRIPTION

RRSE RATING: NE

CONTAMINANTS:
POL

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA, RI

CURRENT IRP PHASE:
RC - 2001

STATUS

FTLE-71
VEHICLE  WASHRACKS

This site (AOC 8) consists of:

- Building 9040 two each 48,000 gallon tanks (emergency power for
Hospital)

- Building 2003 one each 300 gallon tanks (emergency power for 1115
Signal)

- Building 7500 one each 1000 gallon tanks (emergency power for Waste-
water Treatment Plant)

- Building 9576 one each 300 gallon tank (emergency power for Heat Plant
3LC)

- Building 9190 Dual Use (emergency power/heat for 1st Special Forces
Group HQ)

- Building 2025 Dual Use (emergency power/ heat for ICORPs HQ)

These tanks are active.

SITE DESCRIPTION

FTLE-72
EMERGENCY FUEL USTs

RRSE RATING: NE

CONTAMINANTS:
POL

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1983

STATUS
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This site is not in AEDB-R.

The Department of Veterans Affairs’ Veterans Hospital located at American
Lake, WA is located on Fort Lewis property. In 1923, the Assistant Secre-
tary of War granted the Veterans Bureau permission , revocable at will, to
occupy and use the site to erect and maintain a hospital.  In addition to
Park Marsh Landfill, the Veterans Hospital in February 2002, revealed the
locations of two additional landfills, a former sewage treatment unit and
various other RCRA sites.

The VA will contract for a preliminary investigation of these sites.  At this
time, this site is regulated by EPA Region 10.  No funding is allocated by
Fort Lewis for this site.

SITE DESCRIPTION

RRSE RATING: NE

CONTAMINANTS:
Unknown

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED PHASE:
PA

CURRENT PHASE:
RC

STATUS

VA HOSPITAL AREA



IRP START DATE: Jan 80  (Fort Lewis FFA signed 29 Jan 90)

The IRP began at Fort Lewis in January 1980 with a site investigation of the spill that occurred at the
SRCPP.  Removal of contaminated soil began at this site in March 1980.

IRP Phase Completion Date
PA: Installation Assessment Report Sep 83

Illicit PCB Dump Site (FTLE-46) Nov 84
Park Marsh Landfill (FTLE-18) Jan 89
Old Explosive Ordnance Demolition Site (FTLE-69) Sep 93
Underground Gas Supply Piping (FTLE-70) Feb 88

SI: Logistics Center (FTLE-16, FTLE-31, FTLE-33, FTLE-59, FTLE-67) Sep 83
Landfill 5 (FTLE-58) Jan 88
Landfill 4 (FTLE-57) Aug 90
SRCPP (FTLE-32) Oct 92
Haz Mat Storage (FTLE-34, FTLE-35, FTLE-36) Sep 95
Old EOD Site (FTLE-69) Feb 95
Old EOD Site (FTLE-69) Jul 00

RI:Logistics Center, upper aquifer groundwater (FTLE-33, FTLE-67) Nov 88
Landfill 5 (FTLE-58) Oct 91
Landfill 4 (FTLE-57) Feb 93
SRCPP (FTLE-32) Feb 93
PCB Spill at DRMO Yard (FTLE-31) 2000
Miller Hill Firing Range (FTLE-73) Mar 01
Engineer Bluff Firing Range (FTLE-74) Mar 01

FS: Logistics Center, upper aquifer groundwater (FTLE-33, FTLE-67) May 90
Landfill 4 (FTLE-57) May 93
SRCPP (FTLE-32) Oct 93
ESD for Logistic Center (FTLE-33) Sep 98

ROD: Logistics Center, upper aquifer groundwater (FTLE-33, FTLE-67) Sep 90
Landfill 5 (FTLE-58) Jul 92
Landfill 4 (FTLE-57) Oct 93
SRCPP (FTLE-32) Oct 93

RD:Logistics Center, upper aquifer groundwater (FTLE-33, FTLE-67) Jul 93
SRCPP (FTLE-32) Jun 95
Landfill 4 (FTLE-57) May 96
Landfill 2 (FTLE-67) Dec 00

REM: PCB Spill at DRMO Yard, contaminated soil, OMA funded (FTLE-31) May 82
UST Removal (FTLE-66) Sep 90
Underground Gas Supply Piping (FTLE-70) Nov 92

IRA: Logistics Center (FTLE-33), drinking water well closure Aug 91
Fort Lewis - Installation Action Plan

Past Milestones - Schedule - Page 1

Schedule

PAST MILESTONES
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Schedule

PAST MILESTONES
Logistics Center (FTLE-33), contaminated soil at Low Humidity Storage Facility Oct 98
Landfill 2 (FTLE-67) Source Removal )drums) Aug 01

RA(C): Illicit PCB Dump Site, OMA funded (FTLE-46) Oct 84
SRCPP (FTLE-32), contaminated soil excavation and asphalt capping of exposed facility Jan 83
SRCPP LTTD 97/98

RA(C): Illicit PCB Dump Site, OMA funded (FTLE-46) Oct 84
SRCPP, contaminated soil excavation and asphalt capping of exposed areas of the site, Dept. of Energy
funded (FTLE-32) Jan 83
Landfill 4 (FTLE-57), air sparging/soil vapor extraction Nov 96
Battery Acid Pit (FTLE-16) Sep 99
Illicit PCB Dump Site (FTLE-46) Sep 99
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Schedule
NO FURTHER ACTION SITES

The following sites currently require no further action under the ER,A program:
FTLE-01 BUILDING 9580 (MAINTENANCE)
FTLE-02 HANGAR 3039 (MAINTENANCE)
FTLE-03 PHOTO SECT (BLDG. 5209)
FTLE-10 STORM WATER OUTFALLS
FTLE-11 RADIOLOGICAL LABS (OLD MAMC)
FTLE-12 MAMC INCINERATOR (BLDG. 3152)
FTLE-13 HOBBY PHOTO LAB (BLDG. 5308)
FTLE-15 BUILDING 9500
FTLE-16 BATTERY ACID PIT
FTLE-17 OLD FIRE FIGHTING TRAINING PIT
FTLE-19 SMALL ARMS RANGE
FTLE-20 ARTILLERY RANGE
FTLE-21 MORTAR RANGE
FTLE-26 OLD RECYLING SEPARATION BUILDING #1214
FTLE-28 PESTICIDE RINSE AREA
FTLE-29 BUILDING 9570 (REPAIR SHOPS)
FTLE-30 PCB TRANSFORMER BUILDING
FTLE-32 SOLVENT REFINED COAL PILOT PLANT
FTLE-34 BUILDING 9556 (HAZ MAT STORAGE)
FTLE-35 BUILDING 9557 (HAZ MAT STORAGE)
FTLE-36 BUILDING 9558 (HAZ MAT STORAGE)
FTLE-38 MOGAS STORAGE TANK (BLDG. 4176)
FTLE-40 RAD STORAGE SITE (BLDG. S9749)
FTLE-41 SEWAGE TREATMENT PLANT
FTLE-44 BUILDING 9513 (RAD STORAGE)
FTLE-47 BUILDING 3034 UST
FTLE-49 BUILDING 9589 (BATTERY SHOP)
FTLE-53 OLD VEHICLE WASHRACK (S)
FTLE-56 LANDFILL 3
FTLE-58 LANDFILL 5
FTLE-60 LANDFILL 7 (CONSTRUCTION RUBBLE)
FTLE-61 LANDFILL 8 (CONSTRUCTION RUBBLE)
FTLE-63 LANDFILL 10 (VEGETATION DISPOSAL)
FTLE-66 (2) UST (NEVADA & 41ST DIVISION)
FTLE-67 LANDFILL 2
FTLE-70 UNDERGROUND GAS SUPPLY PIPING
FTLE-71 WASHRACKS USTS
FTLE-72 EMERGENCY FUEL USTS



Fort Lewis IRP Schedule
(Based on current funding constraints)

FY05 FY06 FY07 FY08 FY09 FY10+
FTLE-18 LTM

FTLE-31 RI/FS

IRA

RD/RA

RA(O)

FTLE-46 LTM

RI/FS

RD

RA

FTLE-54 LTM

FTLE-57 LTM

FTLE-59 RI/FS

RI/FS

RD

RA

LTM

RD/RA

LTM

RI/FS

RD

RA

RI/FS

RD

RA

LTM

FTLE-75 RI/FS

FTLE-33  Log  
Center

FTLE-51

FTLE-73

FTLE-74

FTLE-62

FTLE-69

Fort Lewis - Installation Action Plan
Schedule - Page 4



- FTLE-16, Battery Acid Pit – RA (capping)

- FTLE-31, PCB Spill at DRMO Yard (Logistics Center) – REM of PCB
contaminated soil. Installation OMA funded – cost unknown.

- FTLE-32, Solvent Refined Coal Pilot Plant – RA included excavation of
contaminated soils and asphalt capping.  Funded by the DOE – cost
unknown.  LTM completed in March 1999.

- FTLE-33, Logistics Center – IRA to close a drinking water well potentially
contaminating the lower aquifer.

- FTLE-46, Illicit PCB Dump Site – RA included soil removal, capping of the
spill site, and installation of monitoring wells.  Work accomplished in 1983
and 1984 with installation OMA funds – cost unknown.

- FTLE-66, (2) UST (Nevada & 41st Division) – REM of underground
storage tanks and contaminated soil.

- FTLE-70, Underground Gas Supply Piping – REM of underground piping
and contaminated soil.

- FTLE-30, Transformer Storage Building - REM of building and concrete
pad.

- FTLE-57, Landfill 4 - Air sparging complete in 1999.

- FTLE-36, Old Explosive Ordnance Demo Site - Removal of lead-con-
taminated soil, furnaces and tagets.

- FTLE-33 Thermal treatment

- FTLE-69 Contaminated soil removal

- IRA at FTLE-33

- RA at FTLE-33, 51, 62, 69, 73, 74

Fort Lewis - Installation Action Plan
Remediation Activities - Page 1

COMPLETED REM/IRA/RA:

CURRENT REM/IRA/RA:

FUTURE REM/IRA/RA:

Remediation Activities



An Open House was held at Fort Lewis 25 July 2002 to discuss the clean up at Landfill #2. Ads announcing the
meeting and how to get more information on this project were published in the Tacoma News Tribune and the
Fort Lewis Northwest Guardian.  A Fort Lewis Community Newsletter describing the clean up was written and
placed at the local repositories (Tillicum and Grandstaff Libraries).  The Newsletter also included a Community
Information Form to identify the level of community interest.  The objectives of the form were to identify public
interest in future meetings, mailings, and a section for questions and/or comments. Turnout for the Open House
was minimal, and we have received very little feedback on the newsletter.  The Community Information Forms
that have been sent back reveal that there is interest in future open houses, and updated cleanup information.

Fort Lewis is completing development of a DERP website in 2003 which will include an information repository
and a site for community involvement.

Fort Lewis - Installation Action Plan
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Community Involvement
RESTORATION ADVISORY BOARD (RAB) STATUS
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